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ABSTRACT 

 

The study investigated the effect of stakeholders‟ participation and corruption on the 

performance of Northern Uganda Social Action Fund (NUSAF) rehabilitation project in Lira 

District. A cross-sectional survey study design was used and was built on a triangulation 

approach. Data were obtained through questioning, in-depth interviewing, observation and 

document reviewing. The findings revealed that community participation, civil society 

participation and corruption significantly affect the performance of NUSAF in Lira district while 

Local Government participation did not have significant effect. Findings also indicated that 

better project performance can be achieved if stakeholders participate actively to the assigned 

roles and responsibilities. Facilities, resources and technical skills amidst sound relations 

between and among the various stakeholders should also be available throughout the project 

cycle. It is recommended that; for performance improvement, communities should be sensitized 

and mobilized for active participation; stakeholders (community members, civil society and 

Local Government) should fully participate in all phases of NUSAF and; sufficient funds should 

be allocated for Monitoring and Evaluation. All stakeholders should be sensitized on the forms 

of corruption in addition to enforcement of disciplinary measures on the corrupt officials. Other 

factors not explained by this research should however be explored to determine how they affect 

project performance. Further research could cover the effects of factors like; tradition of people, 

ownership and access to land, participation of donors and natural factors among others on the 

performance of projects meant to empower poor communities.
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CHAPTER ONE 

INTRODUCTION 

1.0. Introduction 

 

 This study is aimed at assessing stakeholders‟ participation, corruption and performance 

of Northern Uganda Social Action Fund (NUSAF) rehabilitation project in Lira district. The 

chapter covers the background to the study, problem statement, purpose of the study, objectives 

of the study, research questions and hypothesis which are used to guide the study. The 

conceptual framework, significance of the study, justification of the study, scope of the study as 

well as definition of terms are also covered in this chapter. 

 

1.1 Background to the Study 

 

 NUSAF project is one of the major interventions by the Ugandan government to 

rehabilitate Northern Uganda and reduce on the effects of wars and armed conflicts which have 

negatively affected the region for years. Globally, wars and armed conflicts are crisis which have 

not only caused unprecedented casualties and destruction across the theaters of conflict but have 

had a profound effect that has greatly changed the course of daily life thus calling for the need 

for intervention. Armed conflicts have taken and are still taking place in many countries around 

the world such as the Palestine Civil War (2007), Sri Lanka Tamil Separatists (1983 to date), 

Israel Lebanon (2006), Burma insurgency (1950), China Georgia Civil War (1991), India 

Kashmir (1970s), United States and Afghanistan armed conflict (2009) among others. The 

majority of these wars were characterized by divisionism among people based on ethnicity, high 

financial costs implications and its related effects on other sectors of the economies at war, 
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destruction of property, displacement of people and death of the combatants and civilians among 

others. 

 The Kashmir civil war between India and Pakistan for example was costing the warring 

parties more than one million United States dollars (US $) a day for the Siachen Glacier 

deployment. These costs amounted to 5 billion US $ since the sporadic fighting on the glacier 

began in 1993 and it strained a lot of sectors financially (Pike, 2009). According to Pike (2009), 

the Kashmir civil war displaced as many as 50,000 Muslims from the Siachen valley while the 

Burma civil war between the ethnic insurgencies and government forces caused the displacement 

of more than 21,000 people (mostly the Rohingya Muslims) who later on settled in Internally 

Displaced Persons‟ camps characterized by very poor living conditions, religious prosecution, 

forced labor, harsh beatings, poverty and death. All these conditions call for rehabilitation need 

to reduce the various effects of war on the victims. 

 Africa is however not exceptional from this crisis as it is afflicted by war to a greater 

extent than any other continent. Mutibwa, (1992) observed that many people in Africa have been 

forced to become refugees and internally displaced due to imperialism, neo-colonialism and 

colonialism. Africa in particular has been marred by more than 20 major civil wars since 1960. 

Rwanda genocide, Algeria Insurgency (1992), Angola Cabinda Congo (Zaire) Congo (War 

1998), Somalia Civil War (1991), Sudan Darfur (1983) and Uganda Civil Conflict (1980 to date) 

are among those armed conflicts that have caused serious suffering in the African continent. 

Wars and civil conflicts have substantial destructive impacts on human capital formulation, 

infrastructure, institutions, output, and growth at country level (Hoeffler, Reynal, Querol, 2003); 

(Collier, Elliot, Hegre, Sambanis, 2003). Wars have caused untold economic and social damage 

to the countries of Africa as food production is impossible in conflict areas, and famine often 
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results. Widespread conflict has condemned many of Africa's children to live in misery and, in 

certain cases, has threatened the existence of traditional African cultures (Pike, 2009). 

This therefore calls for urgent need to rehabilitate the destroyed systems and structures so as to 

help reduce the negative impact of the problem on the affected people. 

 In Uganda, political conflict leading to violence, destruction and displacement continued 

even after the attainment of independence in 1962. The period between 1964 to1985 was the 

period that Ugandans were exposed to the worst level of violence that can not be compared to 

any country in East Africa (Kasozi, 1994). Some of the conflicts that Uganda has gone through 

include the Buganda crisis (1966), the military coup de tat‟ (1971), the liberation war (1971), 

Obote II government crisis (1980-1985), the National Resistance Movement war (1980-1986), 

the Holy Spirit Movement (1986-1987) and the current conflict between the Lords Resistance 

Army and the Uganda Government among others. These conflicts affected the whole of Uganda 

negatively as lives were lost, property destroyed, social structures were destroyed, people were 

displaced and others were left traumatized and hopeless (Mutibwa, 1992). The Buganda crisis of 

1966 for example was sparked off after the independence constitution of 1962 which according 

to Mutibwa, (1992), was a compromise document to meet political problems that had upset 

Uganda since 1950‟s. The suspension of the 1962 constitution (which provided for Buganda to 

enjoy a federal relationships with government), and abolishment of presidential powers sparked 

off the 1966 crisis which displaced a lot of people and caused suffering especially within the 

central region. Further displacement and suffering continued in 1971 as a result of the military 

coup. The coup led to the death of a lot of people during and after the coup as Kasozi, (1994), 

estimates that between 30,000 to 40,000 people were killed during Amin‟s regime. More 

displacement, deaths and suffering occurred in Luwero, south western Uganda, West Nile and 
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other parts of Northern Uganda in 1980‟s as conflict among the Uganda People‟s Congress 

government, National Resistance Movement and rebel groups in west Nile region continued. In 

1986, the National Resistance Movement (NRM) took over power and according to Maganju, 

(1996), the NRM inherited a society of total chaos and with state machineries in shables. This 

power take over further increased on insecurity that was already in place causing more 

destruction of property, displacement, suffering and death. 

 Northern Uganda was however affected most as armed conflicts still continued in the 

region. In 1986 the Holy Spirit Movement led by Alice Lakwena in Northern Uganda raised an 

army called the Holy Spirit mobile forces that fought the government of Uganda causing a lot of 

instability in the Northern and Eastern part of the country during the course of the war. The 

defeat of Lakwena‟s forces in 1987 was not the end of war in the North as another rebel group 

led by Joseph Kony continued fighting the government causing a lot of displacement and 

suffering of people and according to the under-Secretary General for Humanitarian Affairs and 

Humanitarian Relief Coordinator, the humanitarian crisis in Northern Uganda was among the 

worst on the planet (Egeland, 2003). According to the Internal Displacement Monitoring Centre 

(IDMC) in 2005, there were 23,700,000 internally displaced people in 51 countries World Wide. 

Uganda had the third largest population of internally displaced People in December 2005 with 

1,740,498 internally displaced according to the United Nations Office for the Coordination of 

Humanitarian Affairs. (UN, OCHA, 2005). This condition has led to poverty as the Internally 

Displaced Persons (IDPs) were mainly depending on handouts from World Food Program and 

other relief agencies for survival. Disease outbreak became rampant due to congestion, poor 

sanitation in the camps and deterioration in peoples‟ morals. Some of the diseases include; 

HIV/AIDS, diahaorreal illness and tuberculosis among others. Most of the roads, health centers, 
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schools, water facilities and residential buildings got destroyed as there were no people to 

maintain them. Buildings were burnt down by the rebels and others were destroyed by the bombs 

during the war. This has also led to inequality in development between Northern Uganda and 

other regions of Uganda (Rao &Walton, (2004a, 2004b) thus calling for rehabilitation. 

 Northern Uganda Social Action Fund (NUSAF) project was implemented by the Uganda 

Government to help solve the numerous problems. The project‟s development main objective is 

to empower communities in Northern Uganda by enhancing their capacities to systematically 

identify, prioritize, and plan for their needs within their own value systems. However, since the 

implementation of NUSAF in 2003, its performance in terms of quality service delivery and 

improvement of community livelihood (community empowerment) have raised mixed reactions 

from different stakeholders, with the major stakeholders involved directly in the project 

implementation blaming each other for failures as noted below. Technical staff blames the 

Chairpersons and the Secretaries of the NUSAF funded projects for owning the projects to 

themselves and living out other group members from participation (Omara, 2008). The 

community also claims that there is rampant corruption that impacts negatively on NUSAF‟s 

performance (Okino, 2008). These counter accusations have affected the projects negatively 

(Omara, 2008). Community members blame district NUSAF team and NUSAF national steering 

committee members for frustrating their efforts to materialise projects as community sub- project 

proposals are not approved and wrong project implementation reports are written declaring 

NUSAF project a success after visiting only projects in town suburbs (Candia, 2008). Project 

beneficiaries blamed the extension officers for being laxed to provide the required services 

needed for the successful implementation of their projects which created a big loss to the 

beneficiaries. This was the case in Olilim trading centre in Lira district, where a pig-farming 
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project worth 4,000 US $ lost all their pigs after failing to get help from the concerned project 

extension staff (Okino, 2008). All the complains are indicators that the project seems not to have 

met most of its pre-determined performance objective despite the appropriate and wonderful 

structure and procedures set for the achievement of the project objectives (Mao, 2007). 

 

1.2.  Statement of the problem  

 

 At its inception, NUSAF aimed at empowering of communities by strengthening 

community participation; enhancing their capacities to implement the assigned project roles and 

responsibilities; improving quality and facilitating access to social services. Stakeholders were 

assigned roles and responsibilities and a good structure was put in place to achieve these 

objectives. Team work, harmonious relationship and commitment of stakeholders (participation) 

were envisioned to be paramount for project success. However, NUSAF projects in Lira are 

characterized by conflicts and blames among major stakeholders each blaming the other for 

contributing to project failure by inability to provide quality service and failure to empower 

communities (Candia, 2007 & Omara, 2008). Northern Uganda Social Action Fund Management 

Unit (NUMU) reports of 2006, and 2007 attest to this by citing poor performance and limited 

community participation on all NUSAF projects. Participation in community feedback meetings 

for all NUSAF beneficiary communities was very low. Statistics show very low increase in 

community participation of fifteen percent (15%) between the first and second quarter of year 

2006 and a drastic reduction in increase rate to only 4% between 2
nd

 and 3
rd

 quarter of year 2007 

yet the project was about to end. All these trends are indicators of poor performance and a 

confirmation of low level of empowerment on the part of community and if these conflicts and 

participation trend continue, communities will lose interest in the project, causing increase in 
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poverty; continuous rebellion and displacement which will translate to a major set back to the 

achievement of United Nations Millennium Development Goal of poverty eradication by 2015. 

This calls for an immediate investigation into the problem and hence the need to undertake this 

research.     

                                             

1.3.  Purpose of the study 

 

To investigate the effect of stakeholders participation and corruption on the performance of 

NUSAF rehabilitation projects in Lira district. 

 

1.4.  Objectives of the study 

 

i. To examine the effect of community participation on the performance of NUSAF projects in 

Lira district. 

ii. To find out the extent to which civil society participation affect the performance of NUSAF 

projects in Lira district. 

iii. To find out the extent to which local government participation affects the performance of 

NUSAF projects in lira district. 

iv. To examine the effects of corruption on the performance of NUSAF projects in Lira district.  

 

 1.5.   Research Questions 

 

i. What is the effect of community participation on the performance of NUSAF? 

ii. To what extent do civil society participation affect the performance of NUSAF? 

iii. To what extent does local government participation affect the performance of NUSAF? 

iv. What are the effects of corruption on the performance of NUSAF? 
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 1.6.    Hypotheses of the study 

 

i. Community participation significantly affects performance of NUSAF.  

ii. Civil society participation significantly affects performance of NUSAF.  

iii. Local government participation has a significant effect on the performance of NUSAF. 

iv. Corruption has a significant negative effect on the performance of NUSAF. 

 

1.7. Conceptual Framework 

 

The framework (figure 1.0) traces the theorized relationship existing between 

stakeholders‟ participation, corruption and performance of rehabilitation projects as modified 

from NUSAF project set up and Canadian International Development Agency (1997). It was 

developed to indicate the relationship between community participation, civil society 

participation, Local Government participation and community empowerment. The principal 

theory has been adopted and modified to include corruption in the investigation of NUSAF 

performance in empowering the poor communities. The relationship has been presented in figure 

number one below. 
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Independent Variables 

 

Stakeholders’ participation 

 

 

  Dependent Variables 
 

 

 

 

 

 

 

 

      

 Corruption 

Corruption 

 

 

 

 

 

 

Source: Adapted and modified from the Canadian International Development Agency model 

(1997). 

Figure 1.0: Conceptual frame work relating stakeholders’ participation, corruption and 

project performance.  

 

 

Civil Society Participation 

 

- Training of stakeholders 

- Advising stakeholders 

- Monitoring progress 
 

Local Government 

Participation 

 

- Project appraisal 

- Funding (sub-projects) 

- Outsourcing 

- Monitoring and Evaluation 

of projects 

Community Participation 

 

- Identification of projects 

- Prioritization of activities 

- Planning of projects  

- Implementation of projects 

- Resource mobilization 
 

Project performance 

 

-Level of Empowerment 
 

- Grand corruption 

- Petty corruption 
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 The frame work shows that project (NUSAF) performance (community empowerment) is 

determined by commitment of various stakeholders in the project that is, community 

participation in the assigned roles and responsibilities, Local Government participation and Civil 

Society Organizations‟ participation. Corruption was also conceptualized as one of the factors 

affecting the performance of NUSAF and corruption were in the form of grand and petty 

corruption. The researcher conceptualizes that increased community participation; civil society 

participation and Local Government participation are likely to improve project performance by 

way of enhanced level of empowerment on the part of beneficiary communities. It is further 

conceptualized that corruption will affect the performance of NUSAF projects in empowering 

the poor. 

 

 1.8. Significance of the study 

 

 The study will benefit Local Governments, civil society organizations (CSOs), the private 

sector and other development agencies in preparing guidelines to stimulate effective service 

delivery through collaborative actions. The research will expose the weaknesses of major 

stakeholders in the project implementation enabling them to understand each other‟s constraints 

to project success and find ways of improving on the project performance especially in the 

second phase of NUSAF. This study findings and recommendations will be very useful to the 

governments and other stakeholders implementing projects aimed at improving service delivery 

and livelihood of people (community empowerment) in areas affected by wars and other forms 

of disaster. Lastly, the study findings will provide literature for researchers and other scholars 

interested in the concept of stakeholders participation, corruption and performance of projects 

thus enabling them to derive best practices and lessons from the study.  
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1.9.  Justification of the study 

 

 Despite the recent increase in attention from both practitioners and academics on project 

critical success factors, one project critical success factor that has received attention recently 

from both practitioners and academics, but which is as yet under researched, is that of project 

stakeholders participation and performance of projects (Bryde, 2008). This has therefore created 

a very large information gap in this area so the study will reduce on the existing gap, by adding 

more knowledge to the few available ones.  

 

1.10.    Scope of the study  

 

 The study was conducted on rehabilitation projects in Northern Uganda with a case study 

of NUSAF- Lira district. The time scope focused mainly from the year 2003 up to 31/3/2009 

because complains about the poor performance of the project started immediately after its 

implementation in 2003 to 2008. The content scope covered stakeholders‟ participation 

(community, Local Government and civil society organization) and corruption as independent 

variables then level of community empowerment as a dependent variable.  

 

1.11.   Definitions of terms and concepts 

 

Stakeholders are the end-users or clients, the people from whom requirements will be drawn, 

the people who influence the design and, ultimately, the people who reap the benefits of your 

completed project (Webstar New World College Dictionary).  

Participation is the process through which stakeholders‟ influence and share control over 

development initiatives and the decisions and resources which affect them (World Bank, 1996). 

Performance is defined as a progress towards, and the achievement of, targeted development 
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results (UNDP, 2002). 

A project is defined as a temporary endeavor undertaken to create a unique product or service 

(Project Management Institute, 1996).  

Empowerment is described as the process of increasing the capacity of individuals or groups to 

make choices and to transform those choices into desired actions and outcomes (World Bank, 

2002).  

 A community is a group of people with face to face contact, with a sense of belonging together 

and common interest and values (Sheng, 1990).  

Conceptual framework: A representation either graphically or in a narrative form of the main 

concepts or variables, and their presumed relationship with each other. 

Internally displaced persons (IDPs) are “persons or group of persons who have been forced or 

obliged to flee or leave their homes or places of habitual residence, in particular as a result of or 

in order to avoid the effects of armed conflicts, situations or generalized violence, violations of 

human rights or natural or human made disasters, and who have not crossed an internationally 

recognized state border” (Guiding Principles on Internal Displacement, Introduction, paragraph 

two, 2005). 
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CHAPTER TWO 

LITERATURE REVIEW 

 

2.0. Introduction 

 

 This chapter deals with the review of related literature to the study. It looked at what 

other studies have covered in relation to this study. The literature review was guided by the 

following sub-topics; conceptual review (stakeholder participation concept), community 

participation and performance of projects, Local Government participation and performance of 

projects and the civil society participation and performance of   projects and finally, corruption 

and performance of projects. While carrying out literature review, the researcher made thorough 

observations, learnt from the literature and identified gaps in the reviewed literature to be filled 

in.  

 

2.1. General Review of Literature 

2.1.1 Stakeholder participation concept 

 

 Stakeholder participation is a process whereby stakeholders - those with rights (and 

therefore responsibilities) and/or interests - play an active role in decision-making and in the 

consequent activities which affect them. Hannah, (2008) argues that the ultimate objective of 

enhancing major groups‟ and Stakeholders‟ involvement in implementation should be to increase 

and improve the effectiveness of that implementation. Participation contributes to the chances of 

aid being effective and sustainable because: It is more effective in that, in drawing on a wide 

range of interested parties, the prospects for appropriate project design and commitment to 
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achieving objectives is likely to be maximized (ODA, 1995). According to Hannah, (2008), 

bringing a range of major groups and stakeholders „around the table‟ to discuss, exchange 

knowledge and develop initiatives is critical for the success of projects/ Programmes, as it raises 

awareness and disseminates information to a wider audience. As cited by Fitzgerald, (2009), 

failure of a project is strongly related to stakeholders‟ perceptions of project value and their 

relationship with the project team (Jiang & Klein, 1999). The purpose of aid is to enhance the 

economic and social development and well-being of recipients. This means fully taking into 

account recipients' views on objectives and how they are to be achieved (ODA, 1995). It is a 

question both of principle and practice. The principle is that people should be fully involved in 

issues concerning themselves and the society in which they live and effectiveness and 

sustainability depend practically, in part, on the commitment of interested parties (stakeholders). 

Thus participation is a central element in achieving aid objectives (ODA, 1995). It is more 

sustainable because people are more likely to be committed to carrying on the activity after aid 

stops, and given that participation itself helps develop skills and confidence (ODA, 1995).  

 Active stakeholder participation fosters a consensus on appropriate and effective 

strategies for building and widening the support base for the performance of partnerships. The 

enhanced partnerships among stakeholders has the potential for the provision of a cost effective 

way of obtaining good or better quality knowledge in an increasingly resource constrained 

environment (ODA, 1995). According to the ODA, (1995), evaluation findings  from the 

institutional strengthening and NGO syntheses show that the most successful projects proved to 

be those where the project objectives corresponded to the priorities of partner institutions and 

beneficiaries (stakeholders), and where the local institutions and beneficiaries were regularly 

involved in decision-making at all stages of the project cycle. Enhancing stakeholder 
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participation is an integral part of the Project Cycle Management approach and it strengthens 

local ownership of aid activities especially at community level projects (ODA, 1995). It also 

encourages and helps institutions become more participatory and responsive to other 

stakeholders, particularly their clients.  

 The impact of stakeholders‟ behavior and policy on a project is complex as their interests 

in the project, positive or negative, define their policy and subsequent behavior towards the 

project with respective impact on its successful completion. Project management must assess the 

influence of all direct stakeholders before or during the project initiation stage in order to 

develop appropriate response strategy plans and influence strategies to avoid, transfer or mitigate 

negative risk and enhance opportunity (ODA, 1995). Roumboutsos & Latinas, (2003) while 

quoting Bourne & Walker, (2005) said “project managers require keen analytical and intuitive 

skills to identify stakeholders and work with them to understand their expectations and influence 

upon project success. This facilitates managing a process that maximises stakeholder positive 

input and minimises any potential detrimental impact”. For stakeholder management to be 

efficient, the project manager should try to understand the stakeholders‟ expectations. This is 

necessary to know how the stakeholders can be influenced so that they support and contribute to 

the project (Roumboutsos & Litinas, 2003). Managing stakeholders is very important for projects 

to succeed because certain stakeholders control resources and information that impact on the 

achievement of the project objectives (Khang & Moe, (2008) citing (Karlsen, 2002; Preble, 

2005). It is important for the project manager to understand each stakeholder‟s expectations of 

the project up front, as the fulfillment of these expectations will ultimately decide whether the 

project is a success or not (Khang & Moe, 2008). This is due to the fact that each stakeholder has 

different perspectives as to what constitutes project success because each stakeholder has 
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different interests in the project (Karlsen, 2002) as cited by Khang & Moe, (2008).  

It‟s however not clear whether all the requirements and recommendations for efficient and 

effective stakeholder‟s participation reviewed in the literature above are occurring in NUSAF 

thus calling for the need to carry out investigations so as to expose the areas of weaknesses, there 

by paving the way to address them for the betterment of the project. 

 

2.2. COMMUNITY PARTICIPATION AND PERFORMANCE OF PROJECTS        

 Participation is taken to be a process in which grassroots communities share the planning 

and implementation of programmes together with local government officials. Both groups work 

as partners who are committed to a single goal of improving the livelihood of grassroots 

communities to the satisfaction of both local governments and the communities (Opolot, 2003). 

As cited by Rooyen, (2007), Van der Wald & Knipe, (1998:143) quoted Paul, (1987:2) in 

defining community participation as “an active process in which the clients, or those who will 

benefit, influence the direction and implementation of development project aimed at improving 

the welfare of people in terms of income, personal growth, independence and other values 

regarded as valuable”. The aim of community participation (CP) is to ensure that attention is 

focused on increasing benefits to the local people and reducing the negative consequences of the 

one sided approach to planning and implementation of local projects/programmes (Opolot, 

2003).  

 Wisner & Adams, (2003), argue that participatory approaches have been widely tested in 

the fields of water, sanitation and hygiene, and found to produce wide-ranging benefits. They 

asserted that the main principles of carrying out CP are: Communities can and should determine 

their own priorities in dealing with the problems that they face; there are enormous depth and 
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breadth of collective experience and knowledge in a community that can be built on to bring 

about change and improvements; when people understand a problem, they will more readily act 

to solve it and that People solve their own problems best in a participatory group process. They 

further argued that community-focused programmes should aim to involve all members of a 

society in a participatory process of: assessing their own knowledge; investigating their own 

environmental situation; visualising a different future; analysing constraints to change; planning 

for change; and implementing change. 

 The success of participatory action according to Wisner & Adams, (2003), depends on a 

continuous dialogue, where provisional goals are set and tested, subsequent action is based on 

analysis, research, and education, and experience is fed back into the process. Roper, L, et al, 

(2006), argue that targeted small grants and community-based interventions can have a 

significant impact even within vast humanitarian response operations and according to them, 

such initiatives have the potential to reach the most needy; be driven by what communities need 

rather than what large organizations are geared up to deliver; be more sensitive to the range of 

issues that emerge in the aftermath of disasters; and build on existing social capital to sustain 

relief and recovery efforts over the long term. CP is also aimed at involving all stakeholders and 

building consensus about projects under government direction and setting mechanisms that 

reflect the needs of the people (Opolot, 2003). Opolot, (2003) while citing Kapirir, (1995) argued 

that participation for development is where both the communities and outsiders analyse the 

situation and come up with solutions to the problem. Kapirir, (1995) further explained the 

composition of community to include men, women, children, the educated, un educated, the 

elderly, and the young natives and immigrants living in the area. 

 The policy of community participation necessitates a process of comprehensive 
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engagement with communities and where divergent opinions, needs and expectations exist, some 

form of negotiation should always be entered in to (Rooyen, 2007). Swanepoel & De Beer, 

(1996:16) as cited by Rooyen, (2007) mention that there are three causes of conflict while 

managing community development projects: clashing interests; clashing personalities; and 

misunderstanding. According to Rooyen, (2003), each of these should be managed through 

negotiation process and by focusing on the causes of conflict. Spoelstra & Pienaar, (1996:12) as 

cited by Rooyen, (2007) continue to classify the types of negotiation, two of which are 

important: firstly, co-operative negotiation (where winning or loosing is irrelevant and where 

conflicting views are discussed and converted into co-operation) and secondly, continuous 

negotiation which is a process which involves entering in to an on-going relationship between 

the parties. The relationship is maintained through out the negotiations and in to the future. 

Rooyen, (2007) citing, Spoelstra & Pienaar, (1996:3), emphasise the nature of negotiation as 

being that of a process and not an event. In addition, it is important in this regard to note that 

negotiation involves an element of information exchange (Rooyen, 2007).  

As cited by Rooyen, (2007), it is  necessary to institutionalize a process where communities as 

stakeholders in their own development are informed and made aware- even educated (Van der 

Wald & Knipe, 1998:143 & Coetzee, et al, (2001:473)-on the basis of what developmental 

government could afford for  them. Community Participation helps to obtain information about 

local conditions, interests, needs and attitudes of local people so that they are considered in 

project implementation (Opolot, 2003). 

 In a participatory approach (community participation), stakeholders are identified, 

mobilized and supported, and participation structures are put in place (Community participation 

& mobilisation handbook, September 2003). It is however not clear whether all the above were 
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done properly in the NUSAF project as it was characterised by blames among the project 

stakeholders for lack of commitment to the assigned roles and responsibilities thus making this 

study necessary. It is argued that enhanced participation evokes a sense of belonging and 

commitment, which is necessary for sustainability of projects (UNDP, 1997). This is so because 

when people set their own goals, develop their own approaches and make their own decisions, 

human energy and local problem solving skills are unlocked and self-sustaining development 

occur (UNDP, 1997). The stronger the form of involvement in participation, the better the 

outcome and for effectiveness, participation should allow the involvement of the target 

community in the initiation, conception, implementation, monitoring and evaluation (M&E) of 

projects (Katarikawe citing Tsenoli, 1995).  

ACORD, (2003) noted that interests of stakeholders need to be delved into to sustain the 

triumph of a project. Participation in M&E is a medium through which the beneficiary is 

empowered to understand and manage the dynamics of M&E that fulfils their desires. Aubel, 

(1999) and UNDP, (1997) listed merits of stakeholder participation in M&E planning and 

implementation, including; ensuring that findings are relevant to conditions; gives stakeholders a 

sense of ownership thus promoting their use to improve decision making; increases local level 

capacity which in turn contributes to self-reliance in implementation; increases understanding of 

stakeholders of their own strategy and processes; what works, does not work and why; 

contributes to improved communication and collaboration between actors who are working at 

different levels of implementation; strengthens accountability; and promotes efficient allocation 

of resources. All these contribute to community empowerment. 

 It is observed that the objectives of community participation in service delivery  provides 

infrastructure relevant to the poor peoples‟ needs and priorities, ensuring that the infrastructure 
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meets the needs of women and other marginalized groups, improving the maintenance of 

infrastructure and services and increasing peoples‟ ownership of programmes and projects 

(Plummer, 1999). This study agrees with Plummer‟s observation in that when the local people 

(local community) are sensitized and mobilized, to participate in problem identification, 

planning, decision making, resource mobilisation and allocation, the implementation of  

projects/programmes are simplified. This is because people will understand the importance of the 

project to them hence creating the sense of ownership and responsibility of the projects in 

addition to building great confidence and a strong bond among stakeholders, especially when 

people are successful from their contribution. Participatory approaches enables accountability by 

stakeholders for their actions since each stakeholder group shall have had greater knowledge of 

what was intended, done, not done and reasons why (katarikawe, 2006). 

 It is argued that participation of the poor in programmes designed for their benefit will 

secure reforms that support a pro-poor development strategy, an effective and sustainable 

implementation of poverty eradication projects/programmes (Webster, 2000) as cited by 

Katarikawe, 2006). Davidson, et al, (2006), argue that although the idea of community 

participation is extensively discussed in theory, it is not clearly reflected in the realities of 

reconstruction practice. According to them, beneficiaries can participate in post-disaster 

reconstruction projects in many ways but not all types of participation ensure the best use of their 

capabilities. They used the “systems approach” to explain the continuum of possibilities for 

participation; at one extreme, users are involved in the projects only as the labour force, while at 

the other, they play an active role in decision-making and project management. The authors use 

four case studies of post-disaster housing reconstruction projects (one each in Colombia and in 

El Salvador, and two in Turkey) to illustrate this continuum. A comparative analysis of the 
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organisational designs of these projects highlights the different ways in which users can be and 

were involved. The authors divide these into empowerment, informing and consultation. The 

paper argues that the participation of users in up-front decision-making (within the project design 

and planning phases, including the capacity to make meaningful choices among a series of 

options offered to them), i.e. “empowerment”, leads to positive results in terms of building 

process and outcomes. However, according to (Davidson, et al, 2006), this level of participation 

is rarely obtained and the capabilities of the users are often significantly wasted. 

 The World Bank used lessons learned on Community Participation in Post-Disaster 

Reconstruction by discussing the Maharashtra Emergency Earthquake Rehabilitation Program 

(MEERP) which was set up in response to the 1993 Maharashtra earthquake. The programme 

institutionalised community participation and ensured that beneficiaries were formally consulted 

at all stages of implementation. The programme envisaged that every village created a village-

level committee headed by the Sarpanch (head of village council), and that membership on the 

committee included women and disadvantaged groups. Consultative committees were also 

proposed at the level of the taluka (an administrative unit that includes several villages) and the 

district. As the MEERP progressed and results materialised, community participation in the 

rehabilitation received greater acceptance. While project management unit officials were initially 

skeptical of the community participation process, they later came to recognise it as an effective 

tool for dealing with difficulties that arose during implementation. Participation also had a 

positive psychological effect on communities and helped them to overcome their trauma. 

Recognising the psychological importance of the reconstruction program the government began 

reconstruction in small villages even before the rehabilitation programme began, appealing to 

donors, corporate bodies, NGOs, and religious organisations to "adopt" villages for 
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reconstruction. Some of these organisations also worked on social issues, such as schooling for 

children and campaigns against alcohol consumption. Over time the participatory process opened 

up informal channels of communication between the communities and the government, helping 

to narrow the gap between the two. Beneficiaries became conscious of their entitlements and 

worked hard within the process to secure them. Individuals who felt their grievances were not 

addressed appropriately at the village and taluka level could approach the district authorities and 

the government in Mumbai.    

The problems of participation in sub-Saharan Africa like elsewhere in the world are 

caused by lack of information, inadequate management  capabilities of communities (grass root 

population), insufficient organizational and institutional framework and conflict of interest 

among others (Rooyen, 2007 citing Atwood, 1993).  Beckenstein, et al. (1996:3) as cited by 

Rooyen, (2007), argue that community participation /consultation in developmental projects may 

merely be an element of bureaucratic structure that may impede decision-making. Van der Wald 

& Knipe, (1994:144) however view community participation as a very involved process and 

specifically mention the problem-solving nature thereof.  

This study is therefore undertaken to find out the truth since it‟s not clear whether the  problems 

of community participation mentioned in the above reviewed literature are occurring in NUSAF 

or not and  if found to be the case with NUSAF, then the researcher will identify the critical 

factors affecting community participation in the implementation of the project all of which can 

only be known by carrying out this investigation (research). 
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2.3. CIVIL SOCIETY PARTICIPATION AND PERFORMANCE OF ROJECTS 

 Internationally, the definition of civil society has been provided by several authors 

(Cohen & Arato, 1992). According to the participants hand book prepared by Uganda‟s ministry 

of Local Government, (2003) on Civil Society Organisations (CSOs) and Public Private 

Parternerships (PPP), civil society organizations are  defined as co-ordinated groups  of people 

identified by common interest or purpose that are neither business enterprises nor the public 

sector or government. They include: NGO‟s, community based organisations (CBO‟S), religious 

organisations, pressure groups, cooperative societies and unions among others. Civil society 

organisations in this context refer to all non-state actors. It includes churches, community based 

organizations, people‟s organisations, non government organisations, labour unions, clubs and 

groups of people who come together to pursue an interest/agenda, in most cases for the common 

good. 

 The legal basis for the operation of the Civil Society Organizations has been clearly 

recognised in various international instruments, practices, standards and initiatives 

(Belliethathan, et al. 2008). The Universal Declaration of Human Rights, the International 

Convention on Civil and Political Rights and the International Economic, Social and Cultural 

Rights all express the right to form independent associations, and the rights of citizens to 

organize around certain interests (Zewde, 2006).
 
At global level the civil society enjoys a high 

level of public trust and a recent survey indicated that NGOs are the institutions most trusted by 

average citizens after their country‟s armed forces from amongst 17 institutions which were 

considered for analysis (Naidoo, 2003). 

 Civil Society Organisations participation in government projects/programmes in Uganda 

increased after the introduction of privatisation and later on Public Private Partnership (PPP). 
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According to the Participant‟s hand book for higher local governments on civil society 

organisations & public private partnerships (September, 2003), privatisation seeks the 

involvement of the “private sector” in service delivery. This means delivery of certain services is 

left to the private market and local governments are no longer responsible for the delivery or 

financing of such privatized services. Public private partnerships according to the same hand 

book are arrangements between the government and private sector for the purpose of providing 

public infrastructure, community facilities and services in general. The tri-sector partnerships 

include the private and public sector as well as the civil society organisations. They can also be 

looked at as a contractual agreement between a public agency-local government and a profit or 

non profit organization (CSO). In the former case, the CSOs are still direct partners because they 

monitor on behalf of the public to ensure that peoples‟ interest are taken care of. The agreement 

enables them to share their assets, to deliver services or facilities, share risks as well as rewards 

and in order for partnerships to succeed, it must be a real relationship with shared burdens and 

shared rewards for all the partners involved. There must be incentives for the non-state actors 

and red tape must be controlled because it affects partnerships negatively (Participant‟s hand 

book for higher local governments on civil society organisations & public private partnerships, 

September, 2003).  

 While the private sector can be involved in any type of partnerships with the local 

governments, CSOS can not get involved in the production of goods or their supply but can be 

very useful in service provision. The partnerships between local governments and CSOs are 

intended to put communities at the centre of their own development and the activities of CSOs 

may range from service delivery engagement, to broader advocacy. Partnering gives CSOs an 

opportunity to ensure that community participation happens and that, communities are 
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empowered. CSOs can use the empowerment approach of advocacy and lobbying by providing 

information to the communities as “information is power”. The communities can then use the 

acquired information to question and seek answers from the state officials, media, service 

providers and so on thus enabling the preparation of the ground for a more conscious and broad- 

based involvement of people in influencing attitudes and government policies. PPPs can not 

succeed without the support of end user of the service or the agreement between those who will 

ultimately deliver the service (CSOs inclusive) (Participant‟s hand book for higher local 

governments on civil society organisations & public private partnerships, September, 2003).  

 The role of CSOs is therefore critical whether they are directly involved in the provision 

of service or observers in a partnership between the private and public sector. CSOs can do this 

by carrying out activities like: information gathering; monitoring and evaluation of partnerships; 

community consultation and facilitation of dialogue; coordination of community groups; 

provision of training and capacity building initiatives; service provision; lobbying of partners and 

ensuring accountability to communities among others (Participant‟s hand book for higher local 

governments on civil society organisations & public private partnerships, September, 2003). The 

United Nations Organization, (2001), says that civil society participation infuses policy making 

with greater legitimacy and helps to compensate for failures of government to provide basic 

infrastructure and services.  

 Edward, (1997:17) cited Fox, (1990) who indicated that NGOs have been criticized for 

not allowing local authorities participation in the design, and monitoring of projects yet 

community participation and capacity building promotes service delivery. On the other hand 

when there is lack of consultation between emergency programmes (mostly implemented by 

NGOs) in the field and beneficiary population, set backs or even blockages are often caused 
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(Caxton, 2003). Lack of active participation due to conflicts among the concerned population 

groups (local government, CSOs and community) makes the preparation of development 

initiatives especially in redesigning and rebuilding destroyed education and health systems 

(rehabilitation projects) difficult to develop (Caxton, 2003). 

 It is more evident that an imbalanced representation of civil society by NGOs in many 

international institutions is prevalent, especially from the developing countries. This is stemming 

from the fact that representation of NGOs varies according to the resources at their disposal 

(Oberthur, et al. 2002) and according to Belliethathan, et al. (2008), NGOs are constrained with 

the lack of secure access to resources which includes both funds and physical assets on one hand 

and competent human capital on the other. Organisational and intellectual capitals are also in 

short supply. (Rahmato, 2002) as cited by Belliethathan, et al. (2008). This problem is further 

worsened by few options for fund-raising that exist for Northern NGOs which are not available 

to their implementation counterparts (CSOs) as most of Civil Society Organisations are 

dependent on international donor agencies for financial and other assistance (Silkin, et al. 2005). 

There are also very limited opportunities for CSOs to access public funds (Silkin, et al. 2005) as 

cited by (Belliethathan, et al. 2008). The limitation in resources that are flowing into the civil 

society may have influence on their performance and thereby their level of participation in local, 

national and international projects. (Belliethathan, et al. 2008).  Also, the geographical 

distribution of the amount of money that is flowing towards related works and the donor 

influence on CSOs participation in projects can have an effect on their participation 

(Belliethathan, et al. 2008). Lack of coordination amongst CSOs at the national level and internal 

divisions that at times preclude cohesion around important development issues also affect the 

participation of CSOs in projects/programs (Belliethathan, et al. 2008). 
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It is not clear whether the CSOs involved in the implementation of NUSAF in Lira 

district were committed to their roles and responsibilities. This study will assess the contribution 

of CSOs and other stakeholders to the performance of NUSAF projects so as to expose the areas 

of weaknesses there by paving the way to address them and ultimately help in the success of the 

second phase of NUSAF project. 

 

2.4. LOCAL GOVERNMENT PARTICIPATION AND PERFORMANCE OF             

PROJECTS. 

 Decentralization in Uganda aims at among other things, empowering the local population 

to make decision on matters that affect their lives in areas where they live in order to promote 

democratization, participation, accountability, efficiency and effectiveness. It‟s a good 

mechanism used to encourage citizens to participate in development planning and 

implementation of development programmes. Article 176(2) (b) of the Uganda constitution 

establishes the principle of peoples' participation in decision making and democratic control in 

decision making. Very many projects and programmes have been initiated by the government of 

Uganda that make community participation mandatory thus operationalising the above 

stated article of the constitution. 

 Some of the programmes and projects include; the Local Government Development Programme 

(LGDP), Participatory Development Management Programme (PDM) and the District 

Development Project (DDP) among others. The Participatory Development Programme is 

government‟s deliberate effort to build mutual trust and therefore willingness of the local 

authorities to respect and respond to decisions taken and needs identified through citizen‟s 

participatory processes. It is guided by principles of knowledge and awareness of the government 
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policies and priorities by the citizenry, self reliance, openness, inclusiveness, transparency and 

both upward and downward accountability. The Programme is designed to strengthen Local 

Government institutions to deepen decentralization to the grassroots (local communities) and 

assisting government to implement the legal provisions intended to empower the local population 

to effectively participate in planning and management of development programmes.  

 The activities under the PDM programme revolve around supporting local governments 

to involve civil society in decision making and development management. Specific activities 

include: Training of Lower Local Government (LLG) technical staff as trainers and facilitators 

of village/cell level community facilitators; facilitating the selection by the communities 

themselves and training of village/cell community facilitators; supporting implementation of 

community projects generated through participatory processes; training technical staff in 

techniques of integrating community plans into parish/ward and higher level local government 

development plans and documentation of PDM practices to enable accelerated learning and 

sharing experiences widely. The PDM program according to Joseph, (2007) registered success in 

simplifying the planning process in LLGs thereby contributing to upper level local planning 

processes and making the implementation of other community focused programmes easy among 

other achievements. 

 The PDM processes however had a lot of challenges that hindered the achievement of its 

objectives. The challenges according to Joseph, (2007) revolve around human attitudinal change, 

logistical constraints and inappropriate institutional systems at the grassroots level. He pointed 

out the problem of gradual attitudinal change as the local government technical staff tends to 

have a negative attitude on the capability, knowledge and expertise of the public, the community 

organizations and even NGOs that operate at the grassroots. They tend to believe that grassroots 
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community does not have the required technical know how and other intellectual capacities to 

produce realistic and technical plans. They therefore do not see value added from engaging 

community participation (Joseph, 2007). This attitudinal problem according to Joseph, (2007) is 

also on the part of the community as they lack trust for the local government officials whom they 

label to be inefficient and merely exploitive. Some communities are fatigued of further 

participation because of past experiences of getting no feedback from their participation (CP) 

Joseph, (2007). It is however not clear whether the blames and conflicts occurring in NUSAF are 

as a result of these problems. This therefore justifies the need to carry out this study. 

 In India, studies on citizen administration relations have revealed that general mistrust 

and lack of faith in administration is due to corruption, and citizens‟ ignorance about procedures 

and formal rules, discrimination and general tendency of officials to avoid the poor (Opolot, 

2003). Other constraints include; inappropriate/unsupportive systems at the community level, 

resource constraints (both human and financial for citizens‟ participation are inadequate) and 

logistical constraints (Joseph, 2007). He further argued that whereas provision of extension 

services to the community are a mandatory responsibility of Lower Local Government technical 

staff, the logistics to enable them reach the community on a regular basis are inadequate. This 

explains the resort to the one time consultative meeting with the community (Joseph, 2007).  

The literature above identifies the problems faced in the implementation of community 

development programmes in Uganda, through Local Government and civil society organisations. 

It‟s however not known whether all the problems faced in NUSAF implementation are the same 

as those experienced in the implementation of PDM program thus creating a knowledge gap 

which could be filled by this study. 
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2.5. CORRUPTION AND PERFORMANCE OF PROJECTS. 

 

Corruption is a conduct or practice by a public official or private individual done in 

flagrant violation of the existing rules and procedures for the realisation of personal or group 

gains (Ruzindana, 1989). According to Ruzindana, corruption could be any practice or act or 

omission, by public official that is a deviation from the norm and that can not be openly 

acknowledged but must be hidden from the public eye. A corrupt official is defined in Uganda‟s 

Prevention of Corruption Act 1997  as any person who shall by him self or in conjunction with 

any other person, corruptly solicit or receive or agree to receive for him self or for any other 

person or corruptly give, promise or offer to any person whether for the benefit of that person or 

of another person, any gratification  as an inducement to or reward for or otherwise on account of 

any member, officer or  servant of a public body doing or forbearing to any thing in respect of 

any matter or transaction whatsoever actual or proposed in which the said public body is 

concerned, shall be guilty of an offence.  

 Corruption according to Lengseth & Rick, (1996) can be categorized as petty and grand 

corruption. They continued by saying that grand corruption is practiced by officials holding 

leading positions in organisations whereas petty corruption is by low level employees. Lengseth, 

(1996) argued that grand corruption unlike petty corruption is practiced out of greed rather than 

need. Corruption can however be further categorized “according to rule” and “against the rule”. 

In the former, a public official receives private gain illegally for doing something which he/she 

should do ordinarily by the law whereas in the latter, the public official is corrupted to do what 

he or she is prohibited to do by law (Lengseth & Rick, 1996). The forms of corruption according 

to Ruzindana, (1998) include bribery, purchase and sale of air, payoffs, un official kickbacks and 

embezzlement. Other forms include; abuse of office, fraud, paying for goods and services not 
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delivered, paying salaries to non existent workers, destruction of office records to destroy 

evidence, bribery and extortion, nepotism, over or under invoicing, demanding for commissions 

on work done, misappropriation of public funds/assets, false import and export declaration, and 

absenteeism from work without proper justification among others (Adrian, 2007). 

Corruption leads to the reduction in quality of goods and services (Kahkonen, et al, 1997) 

in addition to forcing people to moon light and be absent continuously from work thus causing a 

severe decline in the quality of government services and the degree of self help follow (Adrian 

citing Kpundeh, 1999). Quality service delivery according to Ruzindana, (1989) and Boyne, 

(2002), entails; availability, attitude of service deliverers, accessibility (number and attitude), 

moral and efficiency of providers (reporting time and attitude to users), quantity of outputs, 

equity (fairness), outcomes and consumer satisfaction. Tumwesigye, (2004) argue that corruption 

leads to making wrong choices when selecting on projects to be undertaken. His argument 

however creates a gap in the literature in that it does not explain how making wrong choices of 

projects could affect the performance of projects. 

In India, studies on citizen administration relations have revealed that general mistrust 

and lack of faith in administration is due to corruption, and citizens‟ ignorance about procedures 

and formal rules, discrimination and general tendency of officials to avoid the poor (Opolot, 

2003). Kahkonen, et al. (1997) advanced that the impact of corruption affects all as it results in to 

selective and poor public service delivery. According to them, corruption leads to reduction in 

the quality of service/products, unnecessary delays in service provision and additional 

administrative delays in order to attract more bribes and Ruzindana et al. (1998) further observed 

that corruption leads to economic waste and inefficiency because of its effects on resource 

allocation. It‟s however argued that although corruption reduces growth by decreasing tax 
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revenue and lowering the quality of service and infrastructure (Tanzi, 1998), it also motivates 

employees allowed to extort bribes and might help entrepreneurs get around bureaucratic 

impediments (Mauro, 1998). 

From the reviewed literature, conclusion can be drawn that corruption affects service delivery 

thus impacting negatively on project performance. It is against this background that this study 

will investigate whether corruption has had any negative effect on NUSAF project performance.  
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CHAPTER THREE 

METHODOLOGY 

 

 3.0 Introduction 

 

 This chapter focused on methods used in the study and it covered research design, the 

study population specifying the elements from which samples for the study were selected, 

sample size and selection procedure. It also covered data collection methods, research 

instruments used, reliability and validity tests for the instruments, data collection procedure, data 

analysis and presentation and lastly, measurement of variables  

 

3.1. Research Design 

 

 A cross sectional survey design was used in this study and the justification for its use is 

that it allows detailed and deeper examination of the subject. It is a method of study in depth 

rather than breadth as recommended by Kothari, (1990). Cross-sectional survey was the most 

suitable design for this study since the study was conducted across the selected sample over a 

short period of time. It was used to gather data from a sample of   a population at a particular 

time. A triangulation approach was used to capture data for the study and the justification for the 

use of triangulation approach is that one single approach can not serve all the purposes of all 

types of research problems (Kothari, 2004 p. 33).  
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3.2. Study Population 

 

 The study population consisted of beneficiaries (communities), community project 

leaders, district technical planning committee (district NUSAF technical officer, CAO and heads 

of departments) and NUSAF district executive committee (all representing local government) 

and selected CSOs that provided services in the implementation of NUSAF project. The study 

covered six sub-counties selected purposively covering all the counties in Lira district. The study 

had a target population of 225 and the sample size of 147 respondents selected using various 

methods. The sampled population was used to get information required for the study and it 

provided a basis for generalisation of the target population. According to Amin, (2005), the 

ultimate aim in most statistical investigations is to be able to generalise the results of the data 

from the sample to the entire population from which the sample data was drawn. The sample size 

selection method for community members (NUSAF beneficiaries) has been done using Krejcie 

and Morgan table (1970). 

Table 1.0 Sample size selection and selection techniques  

Category Population Sample 

size 

Sampling strategy 

Community 210 132 Simple random sampling  

CSOs 5 5 Purposive sampling  

Local government 6 6 Purposive sampling 

Community project 

leaders 

4 4 Purposive sampling 

Total  225 147  
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3.4. Sampling techniques and procedure 

 

 The researcher used purposive sampling and simple random sampling to determine the 

samples. NUSAF community members were selected using simple random sampling technique 

from six sub-counties out of twelve sub-counties in Lira district and they included; Baar, Lira, 

Adekokwok, central division, Aloi and Adwari sub-county. Twenty two respondents (NUSAF 

community members) were selected from each Sub-county for the interview using simple 

random sampling method. Lists containing project beneficiaries‟ group names and beneficiaries‟ 

names were obtained from NUSAF district office to facilitate this sampling method. Local 

government, CSOs and community project leaders were selected purposively as summarized in 

the table one above. 

 

3.5.0. Data collection methods 

 

 The study utilised both quantitative and qualitative methods of data collection. 

Qualitative methods used include the interviews (structured) and observation while the 

quantitative method was carried out with the use of questionnaires. However, all these methods 

were used either one at a time, or concurrently for example the use of interview while carrying 

out observation of conditions in existence at the same time and making a follow up of the 

responses given in the questionnaires using an interview method later on.  

 

3.5.1. Interviewing 

 

 Interviewing as a method was used and this helped in the collection of the respondent‟s 

(Local Government officials, CSO officials, and NUSAF community project leaders) opinion 

about the study variables. Interviewing not only permitted the researcher to follow up leads but 
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helped in obtaining more data and greater clarity. NUSAF community members were 

interviewed by the research team and in carrying out this, statements in the questionnaires were 

read to them and they provided appropriate responses (researcher administered questionnaires).  

Interviewing also made it possible to get information from some of the respondents who could 

not read and write. The use of this method enabled the participation of respondents especially 

those with the fear of handling complex documents or long questionnaires. Interview guide was 

used on CSOs, local government and NUSAF project community leaders to obtain more data and 

greater clarity.  

 

3.5.2. Questioning 

 

 Data from NUSAF community members were collected using questionnaires and the 

questionnaires were administered by the research team (researcher administered). Questioning 

method helped in the generation of constructive data and enabled the coverage of large samples 

in addition to making the results more dependable and reliable. The questioning method used 

offered greater assurance of anonymity and enabled the respondents to give sensitive information 

without fear as their identity was not needed. 

 

3.5.3. Observation 

 

 Non participant observation was used in this study as it enables the researcher to control 

the research by avoiding biases and prejudices of respondents (Enon, 2002). Observation was 

done on condition of NUSAF constructed structures like roads, health centers, class room blocks, 

boreholes, conditions of beneficiaries‟ shelter and reaction to sensitive issues like corruption and 

project implementation challenges among others. Data was collected using observation method 
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as it„s the most commonly used method especially in studies related to behavioral sciences 

(Kothari, 1990). In carrying out this, the researcher used an observation tool (observation 

checklists). See appendix three 

 

3.5.4. Documentary review 

 

 Secondary data were collected from the internet, newspapers, NUSAF operational 

manuals, NUMU reports, reports compiled by project officers, journals, and evaluation reports 

on NUSAF first phase performance among others. Documentary review helped in finding out 

information available on community participation, local government participation, civil society 

participation and corruption in relation to the performance of projects/programs. This enabled the 

identification of their strengths, weaknesses and gaps in participation on project success. This 

helped the researcher in the validation of the primary data that were collected from the field. 

 

3.6. Data collection instruments 

 

The data collection instruments used included structured questionnaires, interview guide, 

observation check list and documentary review checklist. 

 

3.6.1 Structured questionnaires 

 

The researcher used closed ended structured questionnaire for community members. The 

use of questionnaires enabled the collection of data from a large number of respondents and they 

gave sensitive information without fear as their identity was not needed on the questionnaire. 

This supports (Amin, 2005 p. 270)‟s contention that questionnaires offer greater assurance of 
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anonymity thus enabling the respondents to give sensitive information without fear. Rensis 

Likert‟s scale statement having five category response continuums of 1-5 was used where, 1 

means „strongly disagree‟, 2 means „disagree‟, 3 means „neither agree nor disagree‟, 4 means 

„agree‟ and 5 means „strongly agree‟ with assertion. This was designed to establish the extent to 

which respondents were in agreement with the statements and it was used to measure the 

variables under study. In using this, each respondent selected the response most suitable to 

him/her in describing each statement and the response categories were weighed from 1-5 and 

averaged for all items.  

 

3.6.2 Interview guide 

 

Interview guide was used for selected NUSAF community project leaders (key 

informants); district technical planning committee (district NUSAF technical officer, CAO and 

heads of departments) and NUSAF district executive committee (all representing local 

government) and selected CSOs. The use of interview guide helped the researcher to generate 

more information with greater in-depth on the various questions asked. Interview guide use made 

it possible to get the required data to meet the study objectives in addition to the provision of rich 

information that would not be captured in the closed ended questionnaires. 

 

3.6.3 Observation check list 

 

Observation check list was used to help in the collection of information generated by 

observation. The check list had outline of phenomenon for observation and they included; 

condition of NUSAF constructed structures like roads, health centers, class room blocks, 

boreholes, conditions of beneficiaries‟ shelter and reaction to sensitive issues like corruption and 
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project implementation challenges among others. Observation checklist outlined detailed 

characteristics of defined variables that were observed during the data collection process. Each 

characteristic was checked off as was observed so, this kept the researcher attentive. To avoid 

collecting unreliable data, unobtrusive observation was carried out and this made respondents not 

to change their behaviors.  

 

3.6.4 Documentary review checklist 

 

Documentary review checklist containing a list of documents reviewed was used and this 

provided necessary data for the study. The documents reviewed were obtained from libraries, 

internet, project group leaders and news papers among others. These documents included 

minutes of meetings held by community group members, attendance lists for group meetings and 

project implementation reports among others. These documents helped in revealing the levels of 

stakeholder participation in NUSAF Project activities. 

 

3.7.0. Ensuring quality 

 

 The research instruments were pre-tested to ensure reliability and validity. Reliability of 

an instrument reflects the extent to which it is error free by establishing its consistency while 

validity is ensuring that the researcher is measuring the variables she/he set out to measure not 

something else (Sekarani, 2003). 
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3.7.1. Reliability measures 

 

 Data collection instruments were subjected to test-retest reliability measure using the 

same sampled population of study by subjecting the same tool to same respondents at different 

times and shuffling the questions. Reliability analysis of the scales of the research instruments 

were carried out by performing the Cronbach‟s Alpha Tests. The results of these tests show that 

all constructs exceeded the cut-off of 0.7 meaning the scales were reliable and consistent. The 

questionnaire was pre- tested on 31 respondents and the results are presented in the table below:-

Table 2.0 showing reliability statistics for the different variables measured 

Alpah          Variable Number of items 

0.726 Level of community participation            15 

0.702 Level of empowerment            11 

0.859 Level of local government participation            17 

0.788 Level of civil society participation            15 

0.765 Corruption             11 

  (Source: primary data) 

 

3.7.2. Validity measures 

 

Face validity and content validity of the questionnaires were ensured by pre-testing the 

research instruments and consultation of supervisors and other research professionals. A close 

inspection of the contents indicated that all variables were satisfactorily captured. Also, some of 

the questions had been used by credible researchers in similar researches, thus the empiricism 

that consistent results were realized. Pre-testing helped the researcher ensure that the instruments 

were in line with Crobach (1946) test of instruments meeting specific constructed meaning.  
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3.8. Procedure for data collection 

 

        Introductory meeting was held with Lira district NUSAF technical office and during the 

meeting, the researcher explained the need to carry out the study and the purpose of the study. A 

letter from Uganda Management Institute explaining the purpose of the study was presented by 

the researcher to provide further proof of the researcher‟s intention and this helped seek 

permission to carry out the study. The same thing was done to all other respondents in the 

sample. The lead researcher employed 5 assistants, familiar with action and social research 

methods. The assistants were oriented to method and rationale, and were „armed‟ with essential 

kits, including a letter of introduction from Uganda Management Institute, questionnaire and 

varied documentation resources. The research assistants were positively motivated by the lead 

researcher and this ensured quality work. Appointments were made with selected respondents at 

sub-county offices, district offices and at agreed places convenient to the NUSAF community 

beneficiaries. Data collection lasted for 21 days and the response rate was 98.6% (145 out of 147 

targeted respondents were contacted).  

 

 3.9. Data Analysis 

 

 Completed questionnaires were edited for completeness, accuracy, uniformity and 

comprehensiveness. The interview guide responses were revised, compiled, checked and coded 

noting the relationships between the given answers and asked questions. 

Data were analyzed using Statistical Package for Social Scientists (SPSS) version 12.0 (for 

windows) computer programme because of its simple usability. Presentations of quantitative 

results have been made in descriptive formats such as tables, frequencies, mean and percentages 

backed with narrations and citations of qualitative data. This was done after a comprehensive 



 

 

42 

analysis of the statistics generated.  

Data were analysed by way of frequency, tables and percentages to determine the 

relationships (Mugenda & Mugenda, 1999). Regression analysis analyzed the effect of 

stakeholders‟ participation and corruption on project performance (community empowerment). 

Regression analysis generated statistics for testing each hypothesis of the study and the statistics 

used for testing the hypotheses were got from standardized coefficient values (Beta) and 

significant levels of the regression results for all the independent variables against level of 

community empowerment. If the significance value of F statistic (the regression mean square 

divided by the residual mean square) for each independent variable is larger than say 0.05 then 

the independent variables do not explain the variation in the dependent variable. It‟s therefore 

considered insignificant in explaining the variation in the dependent variable. Predictors with 

significance value of F statistic within the acceptable range below 0.05 were accepted to be 

having significant effects on the project performance. 
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CHAPTER FOUR 

DATA PRESENTATION, ANALYSIS AND INTERPRETATION 

 

4.0 Introduction  

 

  This chapter presents, analyses and discusses the findings of the study. The chapter has 

been structured into four parts; Part I presents background information (sample characteristics 

and demographic statistics) about respondents reached; Part II presents the descriptive analysis 

of community participation on the performance of NUSAF projects; part III presents civil society 

participation views (descriptive analysis of civil society participation); part IV presents the Local 

government participation views; and part V presents the views of community members on 

corruption in NUSAF.  

 

4.1 Rate of questionnaire return 

 

Researcher administered questionnaire was used to get information from NUSAF community 

beneficiaries. Table 3 indicates the sample size, questionnaires administered, valid 

questionnaires, invalid questionnaires and response rate. 

Table 3 showing the response rate 

Sample size 132 Representing 100% 

Questionnaires administered 132 Representing 100% 

Valid questionnaires 130 Representing 98.5% 

Invalid questionnaires 2 Representing 1.5% 
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Using Krejcie and Morgan table (1970), the sample size of 132 respondents was derived from the 

accessible population of 200 respondents. Out of 132 questionnaires administered to NUSAF 

community members, 130 of them were valid and only two questionnaires were invalid. The 130 

valid questionnaires make the response rate to be 98.5% and according to Mugenda & Mugenda 

(1999), a response rate of fifty percent (50%) is considered satisfactory. Approximately 0.02% of 

questionnaires were invalid and this occurred due to difficulties in locating two of respondents 

that were also in the sample.  

 

4.2. Part I. Sample characteristics and demographic statistics of NUSAF 

Community Beneficiaries. 

 

Section A of the questionnaire administered to NUSAF community beneficiaries was 

intended to collect background information about each respondent and the information collected 

included gender (sex), age, marital status, level of education and lastly, occupation of the 

respondents. The researcher used descriptive statistics to present the information collected as 

shown below. 

 

4.2.1 Sex (gender) of respondents 

 

From the valid questionnaires, observation was made that out of the total respondents (130 

respondents), 73 (56.2%) were male and 57 (43.8%) were female. 
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Table 4 Showing sex of respondents (N=130) 

  

Frequenc

y Percent 

Valid 

Percent 

Cumulative 

Percent 

Valid Male 73 56.2 56.2 56.2 

Femal

e 
57 43.8 43.8 100.0 

Total 130 100.0 100.0   

 

Based on the data in table 4 above, it is evident that there were more males than the females 

benefitting from NUSAF. This means that there was some gender balance though minimal in the 

composition of the various community groups, that benefited from NUSAF faze one. 

 

4.2.2 Age of respondents. 

The age bracket of respondents in the questionnaire were in eight categories and according to the 

analysis results, the majority of NUSAF community beneficiaries which is about 42 (32.3%) are 

between the age brackets of 50 years and above followed by the age category of 40-44 years with 

21 (16.2%) then 45-49 category 17 (13.1%). This continued with respondents in the age category 

of 30-34 and 35-39 with each having 16 (12.3%), then followed by 25 -29 with 11 (8.5%), 20-24 

age category with 6 (4.6%) and finally the age category of 15-19 which had only one person 

(0.8%). The data generated after analysis has been presented in table 5 below:- 

 Table 5 Showing age of respondents (N= 130) 

  

Frequenc

y Percent 

Valid 

Percent 

Cumulative 

Percent 

Valid 15-19 1 .8 .8 .8 

20-24 6 4.6 4.6 5.4 

25-29 11 8.5 8.5 13.8 

30-34 16 12.3 12.3 26.2 

35-39 16 12.3 12.3 38.5 

40-44 21 16.2 16.2 54.6 

45-49 17 13.1 13.1 67.7 

50> 42 32.3 32.3 100.0 

Total 130 100,0 100,0   
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As shown in table 5, the respondents‟ classification by age indicates that the age category of 50 

years and above is the most dominant in NUSAF.  

 

4.2.3. Marital status of respondents 

On the marital status of respondent, the findings established that 78.5% of NUSAF community 

beneficiaries are married, 12.3% are widowed, 6.9 % are single, 1.5% are divorced and 0.8% fall 

in the category of others (separated, eloped, etc). The data on marital status of respondents are 

presented in table 6 below:- 

Table 6 Marital status of respondents (N=130) 

  

Frequenc

y Percent 

Valid 

Percent 

Cumulative 

Percent 

Valid Single 9 6.9 6.9 6.9 

Married 102 78.5 78.5 85.4 

Widow(e

r) 
16 12.3 12.3 97.7 

Divorced 2 1.5 1.5 99.2 

Others(sp

ecify) 
1 .8 .8 100.0 

Total 130 100.0 100.0   

 

 

This implies that the majority of NUSAF community members are married and this could be 

because of the age groups which the majority of people are in (the age category of fifty years and 

above). 

 

4.2.4. Level of education attained by respondents 

The study revealed that the majority of NUSAF community beneficiaries have attained very low 

level of education with 89 (68.5%) falling in the category of primary level and below. This was 

followed by those who have attained secondary educational level 31 (23.8%), then tertiary 
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education category having 9 (6.9%), and finally the university level category with only one 

respondent and thus contributing to 0.8%. The summary of frequencies and percentages of the 

respondents‟ level of education are presented in table 7 below:- 

Table 7 Respondents’ level of education (N=130)  

  

Frequenc

y Percent 

Valid 

Percent 

Cumulative 

Percent 

Valid Primary 

and below 
89 68.5 68.5 68.5 

Secondary 31 23.8 23.8 92.3 

Tertiary 9 6.9 6.9 99.2 

University 1 .8 .8 100.0 

Total 130 100.0 100.0   

(Source: primary data) 

Based on the data in table 7.0 above, it is evident that NUSAF is dominant by people who have 

attained very low level of education.  

 

4.2.5. Occupation of respondents 

The occupation of respondents in the questionnaire had five different categories namely; - 

student, Peasant farmer, trader, teacher, and finally the category of others. Analysis showed that 

the majority of NUSAF community beneficiaries are peasant farmers106 (81.5%) followed by 

traders and others with each accounting for 6.2%. The category of others includes sub- county 

security officers (GISO), pastors and area councilors. Other categories include teachers 5 (3.8%) 

and finally students who were three in number thus accounting for 2.3% of the sampled 

population. the data is represented in the table below. 
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Table 8 Occupation of respondents (N=130) 

  

Frequenc

y Percent 

Valid 

Percent 

Cumulative 

Percent 

Valid Student 3 2.3 2.3 2.3 

Peasant 

farmer 
106 81.5 81.5 83.8 

Trader 8 6.2 6.2 90.0 

Teacher 5 3.8 3.8 93.8 

Others(sp

ecify) 
8 6.2 6.2 100.0 

Total 130 100.0 100.0   

 

The analysis results in the table above indicate that NUSAF project is dominated by peasant 

farmers.  

 

4.3. Part II. Descriptive Analysis of participation, corruption and project 

performance  

 

After the presentation of respondent‟s background information, descriptive analyses of 

participation, corruption and project performance were carried out. The analyses were carried out 

objective by objective beginning with community participation followed by civil society 

participation, Local Government participation, corruption and finally level of community 

empowerment.  

 

4.3. 1 Community participation and project performance  

 

The first objective for the study was to examine the effect of community participation on 

the performance of NUSAF projects in Lira district. The research question for this objective was 

“what is the effect of community participation on the performance of NUSAF?” The data to 
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answer this question and test the hypothesis were obtained from primary sources and reinforced 

by secondary data to help in the validation of primary data. Fifteen indicators were identified to 

find out the level of Community Participation in NUSAF projects as analyzed in the table below. 

Table 9: Community participation views.  

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

1. Our group members participate highly in 

Project identification. 

0.8 0 0 63.3 36.2 100 

2. Our group members participate highly in 

project planning. 

0 15.4 0 78.5 6.2 100 

3. Our group members participate highly in 

project implementation. 

0.8 70.0 1.5 26.9 0.8 100 

4. Our group members participate highly in 

project monitoring & evaluation. 

0 90.0 0.8 6.9 2.3 100 

5. Our group members hold meetings for sub-

projects after every month. 

56.2 20.8 16.2 0 6.9 100 

6. The level of our attendance to group meetings 

is very high. 

16.2 72.3 2.3 6.9 2.3 100 

7. The participation of our group members in 

attendance of planning meetings for sub- 

projects is high. 

6.2 63.1 3.1 27.7 0 100 

8. The contributions of our group members 

during meetings are very high. 

0 66.2 2.3 29.2 2.3 100 

9. Project leaders dominate group meetings as 

others are not allowed to contribute. 

1.5 63.1 0 34.6 0.8 100 

10. Agreed plans by our group members during 

meetings are put in to implementation. 

0.8 0.8 24.6 68.5 5.4 100 

11. Our participation in group meetings is very 

important for our project success. 

0 0.8 0 4.6 94.6 100 

12. The mobilization skills used by our group 

members when there is a meeting are very good. 

0.8 0.8 1.5 79.2 17.7 100 

13. Our group members contribute money for our 

project. 

3.1 96.9 0 0 0 100 

14. Our group members mobilize local materials 

for our project. 

2.3 97.7 0 0 0 100 
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Table 9: Community participation views.  

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

15. Our group members contribute labour for the 

maintenance of NUSAF community projects 

(boreholes, roads, etc). 

1.5 98.5 0 0 0 100 

Source: Primary data 

 

One of the questions asked on community participant was to seek the opinion of the 

respondents on the level of their participation in project identifications. It was necessary to get 

responses to this question because project identification is a very critical stage in the project 

cycle as it plays a great role in determining the level of beneficiaries‟ participation (low or high) 

in other subsequent stages of the project. This is so because if the priorities of the beneficiaries 

are not considered in project identification stage, their interests in participation are affected 

negatively. The responses to the above were summarized in the table 9 above and they can 

further be explained as follows: 

From table 9 above, the majority of the beneficiaries represented by 99.5% agreed that 

they participated highly in the identification of their respective sub-projects and only 0.8% of the 

respondents disagreed that they don‟t participate highly in project identification. This means that 

the level of participation in project identification by community members was high. On level of 

community participation in project planning, 84.7% of respondents agreed that they participated 

highly and only 15.4% disagreed that they never participated highly in planning of their sub-

projects. This statistics means that community participation was so high in project planning. 

Another question that was asked was to find out the level of community participation in project 

implementation and project monitoring and evaluation (M&E). Out of those interviewed, 70.8% 



 

 

51 

disagreed that they never participated highly in project implementation as a group and only 

27.7% agreed that their participation was high. One point five percent of the respondents were 

undecided. On participation in M&E, findings indicate that 90.8 % of respondents disagreed that 

their participation in monitoring and evaluation was not high and only 9.2% agreed that their 

participation in M&E was high. This indicates that the majority of people do not participate in 

M&E. From the above figures, it can be seen that community participation was high in project 

identification and planning (99.5% and 84.7%) respectively but very low in project 

implementation and project M&E. Conclusions can therefore be made that community 

participation is high in project identification and planning but very poor in project 

implementation and project monitoring and evaluation as well. 

Results from interviews indicate that monitoring and evaluation of projects by 

community members was poor because there were no M&E guidelines objectively specifying 

what to be monitored, indicators of performance, means of verification of performance, 

frequency of M&E and responsible persons to carry out each monitoring activity. This affected 

community participation in NUSAF project M&E negatively. A community member in Adwari 

Sub County said, “We are not aware of monitoring and evaluation because we were not taught 

by the NUSAF district officials on our roles and responsibilities. We were not even given books 

to guide us and this makes us not to know what to monitor”. This indicates how poor community 

participation in project monitoring and evaluation was. There was also lack of openness by 

community group members in giving information on the amount of money they have received 

from NUSAF and what they have procured. This made monitoring their project performance 

very difficult by CSOs and NUSAF technical officials. One of the local government official 

interviewed said “Beneficiaries say that they don’t know any thing about NUSAF thinking that 
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they will not benefit from NUSAF any more if the M &E team gets to know that they benefited 

from the first phase of the project”. 

Only knowing the level of community participation in project identification, planning, 

implementation and M&E was not enough to determine their full participation in NUSAF 

project. Knowing how they participated and the frequency of their participation was very 

necessary as well as there might be a possibility of a community member attending a group 

project meeting without making even a single contribution. When the respondents‟ opinion was 

sought on the frequency of holding group meetings, 77% of the total respondents (130 

respondents) disagreed that they don‟t hold meetings for their sub-projects monthly and only 

6.9% agreed that they hold meetings after every month and 16.2% of respondents were 

undecided. According to the interview results, this was so because the majority of community 

groups had already collapsed and people were getting on with project activities on individual 

basis. On how they participated in the project meetings, the respondents were asked on the level 

of their attendance to group meetings and their contribution during group meetings. Eighty eight 

point five percent of respondents disagreed that the level of attendance of their respective 

members to group meetings were not high and only 9.2% of respondents agreed that their level 

of attendance of group meetings was very high. However, 2.3% of respondents neither agreed 

nor disagreed to this. When their opinion was sought on contribution of members during group 

meetings, 66.2% of respondents disagreed that the contribution of their group members during 

meetings were not very high and only 31.5% agreed that theirs were high. Two point three 

percent of respondents were undecided on their level of contribution during meetings. This 

means that the majority of NUSAF beneficiaries make contribution during group meetings. 

 



 

 

53 

The low level of community participation during meetings according to the interview 

results was attributed to the fact that beneficiaries were not trained to enable them not only 

understand but also make positive contributions to their sub- projects by raising out critical 

issues necessary for the success of their projects. High level of poverty also contributed to low 

level of participation during group meetings as the majority of the respondents were in the areas 

affected most by insecurity in addition to having low levels of education which make the 

majority of people fail to have other alternative sources of income. On domination of meetings 

by community group leaders, 64.4 % disagreed that leaders don‟t dominate meetings while 34.5 

% agreed that community group leaders dominate meeting as others are not allowed to 

contribute. This implies that the majority of NUSAF sub project leaders do not dominate 

meetings as they allow other members to make contributions as well. On implementing agreed 

plans during meetings; findings indicated that 73.9 % of respondents agreed that plans agreed on 

during meetings are put in to implementation. However, only 1.6% of respondents disagreed that 

agreed plans during meetings are not put in to implementation and 24.6% of respondents were 

undecided. This shows that NUSAF beneficiaries were implementing plans agreed on during 

group meetings. On the importance of community participation in meetings for the success of 

group projects, 99.2% of respondents agreed that their participation in group meetings is very 

important for the success of their projects and only 0.8% disagreed. This means that the 

contribution of community members during group meetings is very important for the success of 

community projects. 

 On the mobilization skills used by group members when there is a meeting, 96.9% greed 

that the mobilization skills used by their group members are very good while 1.6% disagreed to 

this statement. One point five percent of respondents were however undecided. However results 
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from the interview conducted showed that although the mobilization skills used by community 

members are good, they are not being put in to practice as each and every one is concerned with 

doing their own things not as a group since the majority of groups got disintegrated immediately 

after the commissioning of their projects. On contribution of money for group projects, all the 

respondents sampled (100%) disagreed that their group members don‟t contribution money for 

group projects. Results from the interview carried out with four of the project group leaders 

confirmed this as they pointed out that the high poverty level makes the contribution of money 

for sub projects not to be a priority as the little earned by people are spent on basic needs like 

salt, and medical care among others. On the mobilization of local materials for group projects, all 

the respondents sampled (100%) disagreed that their group members don‟t mobilize local 

materials for group projects. 

Finally, the community members were asked on their contribution of labour for the 

maintenance of NUSAF community projects (boreholes, roads, etc). 1.5% agreed and 98.5% 

disagreed that they make contribution of labour for the maintenance of NUSAF community 

projects (boreholes, roads, etc). This means that community members don‟t contribute labour for 

the maintenance of community projects. 

Conclusion can therefore be made that community participation in NUSAF was only high in 

project identification and project planning but very low in project implementation (contribution 

of local materials, money, labour and project monitoring and evaluation among others) and yet 

they are critical factors in ensuring good performance of projects. 
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4.3.2 Civil society participation views.  

 

The second objective of this study was to find out the extent to which civil society 

participation affect the performance of NUSAF projects in Lira district. The research question 

hence was; to what extent do civil society participation affect the performance of NUSAF? The 

data to answer this question and test the hypothesis were obtained from primary sources and 

reinforced by empirically derived data. A number of indicators to establish contribution of civil 

society participation were analyzed as follows: 

Table 10: Civil society participation views. 

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

1. Civil society organization officials open the door 

for us to approach them any time for help on NUSAF 

issues. 

5.4 93.1 1.5 0 0 100 

2. All of our service providers (civil society officials) 

provide the same quality of service to us all the time. 

2.3 52.3 26.2 19.2 0 100 

3. Service providers (civil society officials) are willing 

to answer our questions for the first time.  

1.5 63.1 20.8 14.6 0 100 

4. Service providers know what they are doing most 

of the times when they are training us.  

0 3.1 50.8 46.2 0 100 

5. Service providers (civil society officials) provide 

services to us without fumbling around.  

0 24.6 10.0 65.4 0 100 

6. It‟s easy for us to reach the appropriate service 

providers (civil society officials) in person.   

65.4 30.8 0 3.8 0 100 

7. It‟s easy for us to reach the appropriate service 

providers (civil society officials) by telephone.  

65.4 29.2 3.1 2.3 0 100 

8. Service access points are conveniently located for 

us.  

47.7 22.3 2.3 26.9 0.8 100 

9. When we contact service points, service providers 

(civil society officials) listen to our problems and 

demonstrate understanding and concern.  

4.6 34.6 10.0 50.8 0 100 

10. Service providers (civil society officials) explain 

clearly the various options available to particular 

questions we ask.  

2.3 46.2 17.7 33.8 0 100 
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Table 10: Civil society participation views. 

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

11. Service providers (civil society officials) try to 

determine what our specific objectives are, before 

offering the service(s) to us.  

0.8 85.4 10.0 3.1 0.8 100 

12. Level of service(s) provided by service providers 

(civil society officials) is consistent and in line with 

what we require.  

0.8 37.7 12.3 49.2 0 100 

13. The cost of service(s) provided by service 

providers (civil society officials) is affordable to us.  

69.2 17.7 9.2 3.8 0 100 

14. Civil society officials participate highly in 

checking our progress after training us on how to 

manage our projects. 

4.6 94.6 0.8 0 0 100 

15. Civil society officials give us proper advice on 

action to be taken after checking on our project 

performance. 

3.1 96.2 0.8 0 0 100 

 

The study noted that civil society organization officials don‟t open the door for NUSAF 

community members to approach them any time for help on NUSAF issues as 98.5 % disagreed 

on doors being opened to them while the remaining 1.5% of respondents were undecided. 

Analysis indicated that, 54.6% of respondents disapproved that civil society officials provide the 

same quality of service all the time and only 19.2% of respondents agreed that same quality of 

service are provided all the time to beneficiaries by civil society officials. The remaining 26.2% 

of respondents were however undecided. This implies that the quality of service provided to 

community members by civil society officials is not consistent. A beneficiary from Boroboro 

parish in Adekokwok Sub County confirmed this when he said, “Service providers make 

contradictory statements and end up confusing us the farmers”.  
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On willingness of civil society organisations to answer the questions of community 

members for the first time when asked, 64.6% of respondents disagreed, 20.8% of respondents 

were undecided and only 14.6% of respondents agreed that civil society organisations are willing 

to answer questions regarding their sub projects for the first time. This means that civil society 

officials don‟t understand some of the project components properly in addition to having the 

knowledge and skills to do the work apportioned to them as indicated by inability to answer 

questions asked faster. This was further confirmed when 50.8 % of the respondents disagreed to 

the statement that “civil society officials know what they are doing most of the times when they 

are training us”. Only 46.2% agreed to the statement and 3.1% of respondents were undecided. 

Analysis also noted that civil society officials provide the services to community members 

without fumbling as 65.4% of respondents agreed that they don‟t fumble while 24.6% pointed 

out that they do fumble when training them. The remaining 10% of the respondents were 

undecided. 

When respondents‟ opinion were sought on access of civil society officials (service 

providers), 96.2% of respondents disagreed on ease of access of civil society officials in person 

as they said that it is not easy for them to reach civil society officials (service providers) in 

person. Only 3.8% of respondents agreed that reaching service providers in person is easy for 

them. On access of service providers by telephone, 94.6% of respondents disagreed on ease of 

reaching service providers by telephone (it is not easy for them) while 2.3% agreed that it‟s easy 

for them and 3.1% of respondents were undecided. These mean that it is not easy for community 

members to access service providers both in person and by telephone thus indicating that 

communication among community members and service providers is poor.  
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Analysis indicated that the location of service access points were not conveniently 

located for NUSAF community members as 70% of respondents disagreed to the statement that 

“service access points are conveniently located for us”. Only 27.7% of respondents agreed and 

2.3% of the respondents were undecided on the above statement.  Findings from the analysis also 

show that service providers (civil society officials) listen to the problems of community members 

and demonstrate understanding and concern as 50.8% of respondents agreed to the above and 

39.2% of respondents disagreed. The remaining 10% of respondents were undecided (neither 

agreed nor disagreed). Only finding out whether service providers demonstrate understanding or 

concern was not enough as a service provider may only show concern without providing 

appropriate solution to a problem which he or she is meant to solve. Opinion of respondents was 

therefore sought on the capability of service providers to explain clearly the various options 

available to particular questions asked by community members, when they have problems with 

their sub projects. Statistics shows that 48.5% of respondents disagreed that service providers 

don‟t clearly explain the various options to help solve their problems while 33.8% agreed that 

they do explain and 17.7% of respondents were undecided. This implies that service providers 

don‟t clearly explain the various options to help solve the problems of NUSAF beneficiaries. 

On determining the objectives and expectations of community members before offering 

the services to them, 86.2% disagreed that their objectives and expectations are not sought by 

service providers (civil society officials) before offering the service to them while 3.9% agreed 

and 10% of respondents were undecided. This implies that the expectations of community 

members were not being asked by service providers prior to the commencement of trainings and 

other service provision. A beneficiary from CRCM project component in Bar Opuu Village 

Adekokwok sub-county confirmed this when she said, “We expected to be given money to buy 
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goats and cows after being trained on conflict management but this never happened. We were 

not even told the benefits of this particular project component by service providers prior to the 

training”. She showed her high expectations from this project component by saying “Other 

projects should be given to us especially the ones which can empower us for example animal 

traction projects where people are given oxen and ox-ploughs. This will help us carry out large 

scale farming other than training us and living us with nothing to help us survive from famine”. 

Roumboutsos & Latinas, (2003) while quoting Bourne & Walker, (2005) said, “project 

managers require keen analytical and intuitive skills to identify stakeholders and work with them 

to understand their expectations and influence upon project success. This facilitates managing a 

process that maximises stakeholder positive input and minimises any potential detrimental 

impact”. 

Findings show that level of service(s) provided by civil society officials is consistent and 

in line with what the majority of community members require although the percentage of 

respondents who agreed and those who disagreed have a small margin. Forty nine point two 

percent of respondents disagreed while 38.5% of respondents disagreed to the statement that 

“service(s) provided by civil society officials is consistent and in line with what we require”. 

Twelve point three percent of respondents were undecided. On cost of services provided by civil 

society officials, 86.9% of respondents disagreed that the costs of services provided by civil 

society officials are not affordable to them while only 3.8% of respondents agreed that it is 

affordable to them and 9.2% of respondents were undecided. One of the beneficiaries from an 

animal traction project in Okec Oyere village in Lira sub-county (Otemo yele animal traction 

project) said, “Government must subsidize the cost of veterinary services. This is so because we 

are paying a lot of money for such services and if we don’t have the money to pay veterinary 
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people, our animals are not treated and they end up dying”. This implies that the majority of 

community members can not afford the services of service providers.  

On checking progress after training community members on how to manage their 

projects, 0.8% of respondents could neither agree nor disagree on whether CSOs check progress 

of community members after training them on project management while 99.2% of respondents 

disagreed that CSOs don‟t check on their progress after training them. This implies that 

community projects are not checked on by CSOs yet monitoring of projects is so critical for 

project success. Analysis also noted that civil society officials don‟t give NUSAF community 

members advice on action to be taken after checking on their project performance as  99.3% 

disagreed to the statement that civil society officials  give feed backs after checking on the 

project performance of beneficiaries. Zero point eight percent of the respondents neither agreed 

nor disagreed to the above statement.  

Conclusion can therefore be made that although civil society participation was so critical 

success of NUSAF in empowering the poor, the majority of civil society officials did not have 

the knowledge and skills to provide the necessary services expected from them. This was further 

worsened by the high costs of their services which were not affordable to the majority of the 

beneficiaries all of which affected the performance of the project negatively. 

 

  4.3.3  Local government participation views.  

 

The third objective of this study was to find out the extent to which local government 

participation affects the performance of NUSAF projects in lira district. The research question 

hence was; to what extent does local government participation affect the performance 

of NUSAF? The data to answer this question and test the hypothesis were obtained from primary 
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sources and reinforced by empirically derived data.  

 A number of questions to establish views on Local Government participation were analyzed as 

follows: 

 

Table11: Local government participation views. 

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

1. Local government officials participate highly in 

training community members on project proposal 

writing. 

5.4 93.1 1.5 0 0 100 

2. Local government officials are free and fair 

(transparent) when appraising community project 

proposals. 

4.6 87.7 7.7 0 0 100 

3. Local government officials transmit the funds to 

community groups promptly. 

0.8 97.7 1.5 0 0 100 

4. Local government officials conduct field visits 

(monitoring and evaluation) to check on our project 

performance. 

20.8 78.5 0.8 0 0 100 

5. Local government officials give us feedbacks 

after checking our performance. 

1.5 97.7 0.8 0 0 100 

6. Local government officials inform us on 

appropriate actions which we should take to 

improve on our project performance. 

3.1 96.2 0.8 0 0 100 

 

7. Local government officials (technical staff) 

participate highly in the supervision of NUSAF 

community projects (roads, boreholes, classroom 

and health centers) 

5.4 86.2 1.5 6.9 0 100 

8. Local government officials provide us with 

opportunities for field exchange visits to check on 

the performance of other NUSAF projects 

elsewhere. 

3.8 96.2 0 0 0 100 

9. Local government officials open the door for us 

to approach them any time for help on NUSAF 

issues. 

5.4 83.1 1.5 10.0 0 100 
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Table11: Local government participation views. 

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

10. Local government officials attend to us and 

provide appropriate answers to our problems when 

we approach them. 

1.5 98.5 0 0 0 100 

11. Local government officials organize stakeholder 

meetings to sensitize us on NUSAF monthly. 

3.8 93.1 3.1 0 0 100 

12. The level of attendance to NUSAF stakeholder 

meetings by local government officials is very high. 

3.8 88.5 1.5 6.2 0 100 

 

13. The contributions of Local government officials 

during stakeholder meetings for NUSAF projects 

are very high. 

5.4 93.1 1.5 0 0 100 

14. Leaders heading NUSAF District Technical 

Planning Committee and NUSAF District 

Executive Committee dominate stakeholder 

meetings as others are not allowed to contribute. 

5.4 93.1 1.5 0 0 100 

15. We were highly sensitized on NUSAF project 

by local government officials. 

0 99.2 0.8 0 0 100 

16. Local government officials award tender on 

projects which can not be done by community 

members. 

5.4 84.6 0 10.0 0 100 

17. The people awarded tender to carry out works 

and supplies do quality work. 

4.6 94.6 0.8 0 0 100 

Source: Primary data 

 

This study noted that, Local Government officials don‟t participate highly in training 

community members on project proposal writing as 98.5% of respondents disagreed to the 

statement that Local Government officials participate highly in training community members on 

project proposal writing .No one agreed to the above statement meaning that the community 

members struggled alone with proposal writing without much help from Local Government 

officials. Results from the interview noted that the community members got a lot of problems 
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with project proposal writing as the majority of them didn‟t have the knowledge and skills of 

project proposal writing. This according to the people interviewed was further worsened by low 

level of training of community members by Local Government officials on proposal writing. A 

beneficiary from Boroboro parish in Adekokwok Sub County said “the cost of paying a 

technical person to write for you a project proposal could not be below fifty thousand Ugandan 

shillings and this was too much for us as we had to forego a number of basic necessities in order 

to pay for the service”. 

Analysis showed that 92.3% of respondents disagreed to the statement that local 

government officials are free and fair (transparent) when appraising community project 

proposals although 7.7% of the respondents were undecided. This means that there was no 

transparency in the appraisal of project proposals by Local Government officials. Analysis 

further indicated that, 98.5% of respondents disapproved to the statement that Local Government 

officials transmit the funds to community groups promptly and only 1.5% of respondents were 

undecided. This means that funds are not remitted to beneficiaries bank accounts in time and yet 

time management is one of the most critical factors that determine project performance (project 

success). On conducting field visits (monitoring and evaluation) to check on community project 

performance by Local Government officials, the majority of respondents (99.3%) disagreed that 

Local Government officials don‟t conduct field visits (monitoring and evaluation) to check on 

their project performance. One of NUSAF beneficiaries in Adwari sub-county said, “We come 

together with local government officials when our sub projects are being commissioned and that 

marks the end. We don’t see them again later”. This means that local government officials don‟t 

carry out monitoring and evaluation of NUSAF projects yet monitoring and evaluation is  so 

critical for the success of projects.  
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It was noted from statistical results  that 99.2%  of respondents disagreed to the statement 

that Local Government officials give feed backs after checking on the beneficiaries‟ project 

performance although 0.8% of the respondents were undecided. Analysis further noted that Local 

Government officials don‟t give NUSAF community members advice on action to be taken after 

monitoring and evaluating their project performance as 99.3% of respondents disagreed that they 

were not given advice whereas 0.8% of the respondents neither agreed nor disagreed to the 

opinion that Local Government officials give community members proper advice on action to be 

taken after monitoring and evaluating their project performance. This means that Local 

Government officials don‟t advice community members on appropriate actions to be taken to 

improve on their project performance. On the participation of local government officials in the 

supervision of community projects like roads, boreholes, classroom blocks and health centers, 

91.6% of respondents disagreed to the statement that Local Government officials participate 

highly in the supervision of community projects and only 6.9% agreed to this statement whereas 

1.5 % of the respondents neither agreed nor disagreed to the statement above. This means that 

there was low level of participation by Local Government officials in the supervision of 

community projects.  

Analysis further indicated that opportunities for field exchange visits were not provided 

to community members by Local Government officials as all the respondents (100%) disagreed 

to the statement that opportunities for field exchange visits are provided to community members 

by Local Government officials. The study further noted that Local Government officials don‟t 

open the door for NUSAF community members to approach them any time for help on NUSAF 

issues as only 10% of respondents agreed that the doors are opened for them compared to 88.5 % 

of respondents who disagreed that doors are not opened to them. One point five percent of 
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respondents were however undecided. The study also noted that Local Government officials 

don‟t attend to and provide appropriate answers to the problems of community members when 

they are approached as all the respondents (100%) disagreed on being given appropriate answers 

to their project related problems by Local Government officials. 

On monthly organisation of stakeholder meetings by Local Government officials, 96.9% 

of respondents disagreed to the statement that Local Government officials organize stakeholder 

meetings to sensitize community members on NUSAF monthly and 3.1 % of respondents were 

undecided. This means that Local Government officials don‟t organize stakeholder meetings to 

sensitize community members on NUSAF monthly. Interview results also confirmed this as ten 

out of fifteen people interviewed (67%) pointed out failure of Local Government officials to 

organize stakeholder meetings regularly as one of the factors affecting the performance of 

NUSAF. Only knowing weather stakeholder meetings were organized or not was not enough as 

meetings could sometimes be organized and no meaningful participation and benefit takes place 

from the meeting. It was therefore necessary to find out the level of participation of Local 

Government officials during stakeholders meeting and how this participation affected the 

performance of NUSAF. When respondents‟ opinion was sought on the level of attendance to 

NUSAF stakeholder meetings by Local Government officials, only 6.2% of respondents agreed 

that the level of attendance to NUSAF stakeholder meetings by Local Government officials is 

very high while 92.3% of respondents disagreed to the statement that the level of attendance to 

NUSAF stakeholder meetings by Local Government officials is high. One point five percent of 

respondents were undecided. This means that the participation of Local Government officials in 

attendance of stakeholder meetings was poor. 
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It was also noted after analysis that the contributions of Local Government officials 

during stakeholder meetings for NUSAF projects were not very high yet Local Government 

officials were the ones to champion the whole of NUSAF implementation process by providing 

information to other stakeholders of NUSAF. This was indicated by 98.5% of respondents who 

disagreed to the statement portraying high contributions of Local Government officials during 

stakeholder meetings. The remaining 1.5% of respondents were undecided. The response was the 

same when community members‟ opinion was sought on the dominance of meetings by top local 

government officials (98.5% of respondents disagreed and 1.5% were undecided). This means 

that top Local Government leaders don‟t dominate meetings as other stakeholders are also 

allowed to contribute. 

 On sensitization of community members on NUSAF by local government officials, 

99.2% of respondents disagreed that they were not highly sensitized on NUSAF project by local 

government officials leaving only 0.8% of the respondents who were undecided. A beneficiary 

from CPRM project in Bar jwinya village (Adekokwok sub county) confirmed this when he said, 

“Most of the groups joined late because they didn’t know the objective of NUSAF as they 

thought NUSAF was a loan project which was supposed to be paid back”. This shows lack of 

awareness about the project. One of the CSO officials interviewed further confirmed this by 

saying “Lack of awareness was too high as some of the NUSAF and NAADS group beneficiaries 

would even give back their goats, chicken and other project resources to the service providers 

thinking that it belongs to service providers. This caused lack of ownership of group projects by 

community members thus leading to failure of most projects”. Interview results showed that all 

the people interviewed (100%) pointed out lack of sensitization of community members on the 

NUSAF as one of the major factors that affected the performance of the project. 



 

 

67 

On award of tender for the implementation of community projects like roads, classroom 

blocks construction and road construction among others, opinion of beneficiaries were sought on 

whether Local Government officials award tender on projects which can not be done by 

community members. The major purpose of seeking opinion on this particular  aspect is that the 

award of tender on projects that can be implemented by community members not only helps in 

the improvement of their  income but also increases on ownership and sustainability of projects 

by community members especially when they participate actively in such projects. Statistical 

results indicated that Local Government officials award tender on projects which can be done by 

community members to other organisations as the majority of respondents (90%) disagreed to 

the statement that Local Government officials award tender on projects which can not be done by 

community members leaving only 10 % of the respondents in agreement to the statement above. 

This means that some of the tender awarded to other organisations could have been done by 

community members even at a cheaper cost than the cost incurred in tendering such projects to 

contractors.  

When asked on the quality of works and supplies done by the people awarded tender 

(contractors) by Local Government officials, 99.2% of respondents disagreed to the statement 

that the people awarded tender to carry out works and supplies do quality work and the 

remaining 0.8% of the respondents neither agreed nor disagreed (were undecided) to the 

statement. Interview results also confirmed this as 100% of the people interviewed pointed out 

that the contractors did shoddy work and many reasons were given as to why this happened 

among which include; corruption, lack of supervision and lack of capacity of contractors to do 

quality work. This affected the performance the project negatively according to the people 

interviewed. 
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Conclusion can therefore be made that the contribution of Local Government officials in 

the implementation of NUSAF project was very minimal as the majority of respondents 

disagreed on statements positively stated in support of active participation of Local Government 

officials in their project related roles and responsibilities. 

 

4.3.4 Beneficiaries’ views on corruption in NUSAF.  

 

The fourth objective of this study was to examine the effect of corruption on the performance 

of NUSAF projects in Lira district. The research question hence was; what are the effects of 

corruption on the performance of NUSAF? The data to answer this question and test the 

hypothesis were obtained from primary sources and reinforced by empirically derived data. A 

number of questions to determine the views of community members on corruption were analyzed 

as follows: 

Table 12: Views on corruption in NUSAF 

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

1. Our project proposals are only accepted when 

we pay some little money. 

0.8 21.5 10.8 25.4 41.5 100 

2. We have to pay money for our project 

proposals to be funded. 

0.8 21.5 8.5 35.4 33.8 100 

3. We have ever paid money to facilitate the 

operations of service providers. 

0.8 9.2 6.2 16.2 67.7 100 

4. We receive minimal service from service 

providers if we don‟t pay them. 

0 10.0 23.1 58.5 8.5 100 

5. Service providers receive gifts for the services 

they provide to us. 

0 47.7 6.2 41.5 4.6 100 

6. Service providers are given presents when 

they come to inspect our projects. 

0 36.9 36.9 23.8 2.3 100 
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Table 12: Views on corruption in NUSAF 

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

7. Project appraisal officials recommend and 

fund projects belonging to their relatives. 

0 3.1 79.2 16.2 1.5 100 

8. Some vital information is disclosed to us by 

service providers when we pay some money to 

them. 

0 26.9 54.6 17.7 0.8 100 

9. Members who don‟t pay service providers are 

expelled from the group. 

10.8 78.5 10.8 0 0 100 

10. Project group leaders pay us in 

order to be selected to lead us. 

60.0 39.2 0.8 0 0 100 

11. Personal interests of our group leaders 

override all other issues concerning our group 

project. 

2.3 94.6 0.8 0.8 1.5 100 

 

This study noted that, project proposals of community members are only accepted when 

they pay some money to Local Government officials in charge. A total of 66.9% agreed that their 

proposals were only accepted after paying money to the officials in charge and only 22.3 % of 

respondents disagreed on paying money to the officials for the acceptance of their proposals 

leaving 0.8% of respondents who were undecided. This implies that project proposals of 

community members were accepted after paying some money to the officials in charge. A 

disgruntled NUSAF community group member in Alal parish (Aloi sub-county) said, “NUSAF 

technical people keep on dodging us and they don’t provide the necessary services to us unless 

we give them some money”. 

Analysis indicated that, 69.2% of respondents agreed that they have to pay money for 

their project proposals to be funded and 22.3% of respondents disagreed that they don‟t pay 

money for their project proposals to be funded leaving 8.5% of respondents who were undecided. 
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This means that community members have to pay money to the officials in charge for their 

proposals to be funded. Further confirmation on this was made by one of the project group 

leaders interviewed who said, “Money would first be sent direct to our group account then back 

in envelopes to the top officials”. A sixty two year old beneficiary from the PCRM project pillar 

in Bar opuu village (Adekokwok sub- county) said, “I have lost hope in government projects 

since most of the people in charge collect money from us instead and fail to approve our 

projects. Those projects are for the owners (district officials)”.  

On payment of money to facilitate the operations of service providers, 83.9% of 

respondents agreed that they have ever paid money to facilitate the operations of service 

providers while 10% of respondents were in disagreement of ever paying money to facilitate the 

operations of service providers. Six point two percent of respondents were undecided. This 

means that community members pay money to in order to receive service from service providers. 

On corruption and level of service provision, 67% of respondents agreed that they receive 

minimal service from service providers if they don‟t pay them and only 10% of respondents 

disagreed on the statement that community members receive minimal service from service 

providers if they don‟t pay them. The remaining 23.3% of the respondents were undecided. This 

finding implies that community members receive minimal service if they don‟t pay service 

providers. On receiving gifts for the services provided by service providers to community 

members, in totality, 47.7% disagreed that service providers don‟t receive gifts for the services 

which they provide while 46.1 % that service providers receive gifts for the services provided to 

them and 6.2% of respondents were undecided. This statistics mean that there was a balance 

between beneficiaries whom service providers were receiving gifts from and those whom gifts 

were not being received from for the services provided. 
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  On recommendation and funding of projects belonging to relatives of Local Government 

officials, 17.7% of respondents agreed that this happens and only 3.1% disagreed that this does 

not happen. The majority of people (79.2 %) were however undecided and this was so because 

this subject was so sensitive and the majority of respondents did not want to talk about it (as 

indicated by a response of 79.2 % undecided). However, when the response percentage of those 

who agreed and disagreed are considered, then observation can be made that NUSAF district 

officials were recommending and funding projects belonging to their relatives. On disclosure of 

vital information to community members after paying bribe to service providers, 26.9% of 

respondents disagreed on paying money to service providers to receive vital information while 

18.5% of respondents agreed that community members pay service providers (Local Government 

officials) in order to receive vital information on NUSAF project. The majority of the 

respondents represented by 54.6% were undecided. The study however noted that members who 

don‟t pay bribe to service providers were not dismissed from community project groups as 

89.3% of respondents disagreed that they are not dismissed and 10.8% were undecided. The 

study also found out that project leaders don‟t pay group members in order to be elected as 

leaders as 99.2% of respondents disagreed that leaders don‟t pay them in order to be elected to 

lead them and 0.8% of respondents were undecided. 

Finally the opinion of community members was seeked to find out whether Personal 

interests of their group leaders override all other issues concerning their group project. Findings 

indicate that 96.9% of respondents disagreed to the statement that Personal interests of group 

leaders override all other issues concerning group projects.  Two point three percent of 

respondents however agreed to this statement and the remaining 0.8 % of respondents were 

undecided. This means that Personal interests of the majority of group leaders do not override all 
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other issues concerning group project. A few cases however occurred where personal interests of 

group leaders override other project issues for example a dissatisfied community beneficiary 

from a poultry project in Ireda Agali village (Lira central division) narrated their experience with 

the project which was mismanaged by their group leaders (chairman, secretary and treasurer). 

Most of their poultry died as they lacked money for buying feeds and treating poultry. “We tried 

complaining to NUSAF technical persons but the officials failed to solve our problems .Our 

project chairman misused the money and collaborated with a prominent politician to help him 

with accountability after the collapse of the project”. She said. 

Conclusion can be made that the practice of corruption was too much in the 

implementation of NUSAF as indicated by the majority of respondents whose response were in 

agreement that most  forms of corruption used in this study were taking in NUSAF project. 

 

4.3. 5  Beneficiaries views on level of empowerment 
 

A number of questions to determine the level of community empowerment by NUSAF project 

were analyzed as follows: 

Table 13: Beneficiaries views on level of community empowerment 

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

1. Ability to come together and identify 

problems affecting group  project(s). 

7.7 79.2 0 6.9 6.2 100 

2. Ability to come up with appropriate 

solutions to the problems without help.  

11.5 84.6 0 3.1 0.8 100 

3. Ability to make decisions regarding 

running of the group. 

4.6 89.2 0.8 5.4 0 100 

4. Ability to ask leaders to explain their 

actions (accountability). 

6.2 4.6 4.6 80.8 3.8 100 
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Table 13: Beneficiaries views on level of community empowerment 

Variable  Response (%) Total 

(%) 

Strongly 

disagreed  

Disagreed  Undecided Agreed  Strongly 

agreed 

 

5. Capability of developing problem solving 

plans.  

6.9 76.9 0.8 14.4 0 100 

6. Capability of coordinating the 

implementation of planned activities.  

4.6 89.2 0 6.2 0 100 

7. Capability of managing group finances. 1.5 7.7 13.8 65.4 11.5 100 

8. Capability of managing project equipment 

and facilities. 

1.5 2.3 16.9 72.3 6.9 100 

9. Willingness to raise their contributions in 

terms of money for the project.  

0 40.8 10.8 46.9 1.5 100 

10. Willingness to raise their contributions in 

terms of labour for the project. 

14.6 27.7 31.5 19.2 6.9 100 

11. Making contributions in terms of local 

materials for the project. 

1.5 50.0 30.8 13.8 3.8 100 

Source: Primary data 

 

This study noted that, community group members don‟t come together and identify problems 

affecting their project(s) as 86.9% of the respondents disagreed to statement number one in table 

13. Only 13.1% of respondents agreed that they come together and identify problems affecting 

their projects. This implies that NUSAF beneficiaries were not holding meetings to identify 

problems affecting their projects. On the ability of community beneficiaries to come up with 

appropriate solutions to the problems affecting their project without help from non group 

members, only 3.9% of respondents agreed that their groups have that ability while 96.1% of 

respondents disagreed that they don‟t have the ability to come up with appropriate solutions to 

the problems affecting their projects. This indicates that the beneficiaries were not empowered to 

solve the problems affecting their projects on their own.  
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Findings further pointed out that the beneficiaries of NUSAF are not able to make 

decisions regarding running of their respective groups without interference (help) from non 

members as statistics showed only 5.4% of respondent who agreed that their groups have the 

ability to make decisions independently without help while 93.8% of respondents disagreed on 

having the ability and 0.8% of respondents were undecided. It can therefore clear that NUSAF 

beneficiaries are not empowered to make decisions independently without help from non group 

members. Analysis noted that group members ask their leaders to explain their actions regarding 

the proper running of the group project(s). This was confirmed by 84.6% of respondents who 

agreed on having the ability to ask for accountability from their group leaders as compared to 

only 10.8% who disagreed on having the ability to ask their leaders to explain their actions 

regarding their group projects. The remaining percentage of the respondents (4.6%) were 

undecided.  

On the capability of group members in developing plans which can enable them achieve 

solutions to their problems, 83.3% of respondents disagreed on having the capability and only 

14.4% agreed on having the capability leaving the remaining 0.8% of the respondents who were 

undecided. This means that the majority of NUSAF beneficiaries lacked the capability in 

developing plans which can enable them achieve solutions to their project related problems. 

When the opinion of beneficiaries were further sought on their capability in coordinating the 

implementation of the planned activities by themselves, 93.8% of respondents disagreed on 

having the capability and only 6.2% of respondents agreed on having the capability of 

coordinating the implementation of planned activities independently. This means that the 

NUSAF beneficiaries are not empowered to coordinate the implementation of their project 

activities in line with plans made without help from non group members. 
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Findings revealed that beneficiaries are capable of managing group finances by putting 

them to the right use as 76.9% agreed on their groups being capable of managing its finances as 

compared to 9.2 % who disagreed on their group having the above capability. The remaining 

thirteen point eight percent of the respondents were undecided. This means that the majority of 

NUSAF beneficiaries had groups capable of proper management of project finances. On 

capability of community groups in managing project equipment and facilities by putting them to 

the right use, 79.2% of respondents agreed that they have the above capability and only 3.8 % of 

respondents disagreed on having the above capability leaving 16.9% respondents who were 

undecided. This means that NUSAF beneficiaries have the capability of managing group 

equipment as they do put the equipment to the right use. 

On willingness of group members in raising contributions in terms of money for project 

activities, 48.4% of respondents agreed that their group members contribute money for their 

projects while 40.8% disagreed and 10.8% of respondents were undecided. From the statistics, 

observation is made that the percentage of respondents who agreed and disagreed on contributing 

money are almost the same meaning that some group members raise contributions while others 

don‟t. Findings further revealed that the majority of NUSAF beneficiaries are not always willing 

to raise contributions in terms of labour provision for the project as only 26% of the respondents 

agreed that their group members raise contributions in terms of labour while 42.3% of 

respondents disagreed on willingness of their group members in raising labour contributions for 

project activities and the remaining 31.5% of respondents were undecided. This indicates that 

NUSAF beneficiaries don‟t contribute labour for NUSAF project activities as indicated by their 

lack of willingness to do so. This was confirmed by observation which showed that community 

access roads were inaccessible due to the poor maintenance activities and sometimes they are not 
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visible because of over growth of grasses on them. A community member in Adekokwok Sub 

County reported that they sometimes had to be forced by their leaders to clear the roads if they 

become overgrown with grass. In such cases, the property (chicken, goats, hoes, etc) of those 

who refuse to work on the road is grabbed. 

Finally, the opinion of respondents was sought on contributions of local materials for 

group project and according to statistics generated, results showed that 51.5% of respondents 

disagreed on willingness of their group members in contribution of  local materials and only 

17.6% of respondents agreed that their group members are  always willing and do contribute 

local materials for project activities. Thirty point eight percent of respondents were however 

undecided. This finding therefore means that NUSAF beneficiaries are not willing to contribute 

local materials for their group projects. 

Conclusion can be made that the majority of NUSAF beneficiaries are not empowered to 

implement project activities on their own as groups. This has been indicated by high percentage 

of negative responses to the positively stated indicators of empowerment used in this study. 

 

4.4. Hypothesis testing 

 

 The major objective of this study was to investigate the effect of stakeholders‟ participation and 

corruption on the performance of NUSAF projects in Lira district. The predetermined study 

hypotheses were; community participation significantly affects performance of NUSAF, civil 

society participation significantly affects performance of NUSAF, Local Government 

participation has a significant effect on the performance of NUSAF and lastly, corruption has a 

significant negative effect on the performance of NUSAF. Regression analyses were carried out 

to generate statistics for determining the effects of all the independent variables on project 
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performance. The research hypotheses stated above were later on tested using the significant 

values generated on the regression coefficient statistics. Below are the multiple regression results 

presented objective by objective.  

Table 14: Model Summary: stakeholders’ participation, corruption and project 

performance. 

Model R 

R 

Square 

Adjusted 

R Square 

Std. Error 

of the 

Estimate 

Change Statistics 

R Square 

Change 

F 

Change df1 df2 

Sig. F 

Change 

1 .399(a) .159 .125 .379 .159 4.696 5 124 .001 

2 .743(b) .552 .518 .281 .392 26.261 4 120 .000 

(Source: primary data) 

 

From the above table, the significance level of 0.000 indicated that a coefficient of 

determination (R square) value of 0.552 was obtained and this implies that the amount of 

variation in NUSAF project performance explained by stakeholders‟ participation and corruption 

was fifty five point two percent (55.2%) obtained with a standardized error of estimate of 0.281. 

The correlation coefficient (R= 0.743 approximately 75%) indicated the strength of the 

association between stakeholders‟ participation, corruption and performance of the project, 

taking in to consideration all the interrelations among the study variables. The adjusted R square 

of 0.518 approximately 52% was the variance in the project performance explained by 

stakeholders‟ participation and corruption putting in to consideration all the study variables and 

the sample size of the study. The remaining balance of 48% is explained by other factors other 

than the ones covered in this study. 

After analyzing the model summary results, the researcher proceeded to present the 

ANOVA results as shown in the table 14 below. 
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Table 15: ANOVA (c): stakeholders’ participation, corruption and project performance. 

Model   Sum of Squares df Mean Square F Sig. 

1 Regression 3.369 5 .674 4.696 .001(a) 

Residual 17.789 124 .143     

Total 21.158 129       

2 Regression 11.672 9 1.297 16.407 .000(b) 

Residual 9.486 120 .079     

Total 21.158 129       

 

 

Analysis of variance (ANOVA) indicates an overall significance of regression results with F 

value of 16.407 which was significant at a confidence level of (P value of 0.000).  

After the establishment of the significance of the model summary and ANOVA, both significant 

at 99% level of confidence, the researcher continued to present the summary of coefficients that 

were obtained as indicated in table 16 below.  
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Table 16: Summary of Regression Results 

Model   

Unstandardized 

Coefficients 

Standardized 

Coefficients 

t Sig. B 

Std. 

Error Beta 

1 (Constant) 3.408 .195   17.457 .000 

Sex of respondent -.028 .074 -.034 -.376 .708 

Age of respondent -.079 .018 -.379 -4.347 .000 

Marital status -.013 .067 -.018 -.195 .846 

Level of education -.034 .057 -.055 -.596 .552 

Occupation -.024 .044 -.050 -.556 .579 

2 (Constant) -1.253 .614   -2.041 .043 

  Sex of respondent .003 .055 .003 .046 .964 

Age of respondent -.006 .015 -.031 -.420 .675 

Marital status .005 .050 .007 .099 .921 

Level of education -.039 .043 -.064 -.922 .358 

Occupation .051 .033 .105 1.527 .129 

COMMUNITY 

PARTICIPATION 
.961 .095 .822 10.153 .000 

CIVIL SOCIETY 

PARTICIPATION 
.374 .126 .253 2.972 .004 

LOCAL 

GOVERNMENT 

PARTICIPATION 

-.217 .152 -.109 -1.429 .156 

CORRUPTION .221 .067 .248 3.314 .001 

a  Dependent Variable: LEVEL OF EMPOWERMENT 

(Source: primary data) 

 

The summary of regression results in table 16 above the predetermined research hypotheses have 

been interpreted objective by objective as follows. 

4.4.1. Research hypothesis 1. Community participation significantly affects  the 

performance of NUSAF rehabilitation projects. 

From table 16, observation was made that community participation with a beta value of +0.822 

was significant (sig= 0.000) at 99% level of confidence. The positive beta value indicates that 

when community participation is increased, then chances of improving NUSAF project 

performance are likely to increase. This finding therefore supports the predetermined hypothesis 
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that community participation significantly affects the performance of NUSAF rehabilitation 

projects. In simple terms, increment of community participation 1 unit increases community 

empowerment by 82%. 

4.4.2. Research hypothesis 2. Civil society participation significantly affects the 

performance  of NUSAF rehabilitation project.  

Analysis results in table 16, indicated that civil society participation with a beta value of +0.253 

was significant (sig= 0.004) at 95% level of confidence. The positive beta value indicates that 

when civil society participation is increased, then chances of improving NUSAF project 

performance are likely to increase as well. This finding therefore supports the predetermined 

hypothesis that civil society participation significantly affects the performance of NUSAF 

rehabilitation projects. 

 

4.4.3. Research hypothesis 3. Local government participation has a significant effect on the 

performance of NUSAF. 

 

Statistics in table 16 showed that Local Government participation with a beta value of  

-0.109 was not significant (sig= 0.156 which is > acceptance limit of 0.005 and 0.01). The 

negative beta value indicates that when local government participation is increased, then NUSAF 

project performance is likely to decrease and vice versa. This finding does not support the 

predetermined hypothesis that Local Government participation has a significant effect on the 

performance of NUSAF. This is majorly attributed to by the high level of corruption practice by 

Local Government officials involved in NUSAF project implementation. 
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4.4.4. Research hypothesis 4. Corruption has a significant negative effect on the 

performance of NUSAF. 

Observation was made from table 15, that corruption with a beta value of 0.248 was significant 

(sig= 0.001) at 95% level of confidence. The positive beta value indicates that when corruption 

increases, then chances of improving NUSAF project performance are likely to increase and vice 

versa. This situation occurred because the majority of people who benefited from NUSAF had to 

pay money in order for their project proposals to be funded. It therefore implies that for someone 

to be empowered by NUSAF, then he/she must bribe in order for their projects to be funded. 

Those who did not pay bribe never benefited from the project as their projects were not funded 

meaning that they were not empowered by NUSAF.  

From the results above, community participation and civil society participation positively 

and significantly affect the performance of NUSAF project. The positive effect indicated with 

positive beta values means that when community participation and civil society participation are 

increased, then chances of improving NUSAF project performance are likely to increase and vice 

versa. Community participation however affect the performance of the project more that civil 

society participation indicated with significance levels of 0.000 at 99% level of confidence and 

significance level of 0.004 at 95% level of confidence for community participation and civil 

society participation respectively. Local Government participation on the other hand negatively 

and insignificantly affects the performance of NUSAF whereas corruption affects the 

performance of the project positively as indicated in the model summary meaning that when 

corruption increases, then chances of improving NUSAF project performance (community 

empowerment) are likely to increase and vice versa. The summary of the results is shown in 

table 17 below. 
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Table 17. Summary of Regression Results 

Independent 

variables 

Standardized 

coefficients 

(Beta value) 

Significance level Hypothesis 

acceptance or 

rejection  

Community 

participation 

0.822 0.000 Accepted 

Civil society 

participation 

0.253 0.004 Accepted 

Local Government 

participation 

-0.109 0.156 Rejected 

Corruption 0.248 0.001 Accepted 
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CHAPTER FIVE 

DISCUSSIONS, CONCLUSIONS AND RECOMMENDATIONS 

 

5.0. Introduction 

 This chapter summarizes the discussions, conclusions and recommendations on the 

contribution of community participation, civil society participation, Local Government 

participation and corruption to the performance (community empowerment) of NUSAF projects 

in Lira District. A cross-sectional survey design incorporating a triangulation approach was 

applied in this study and a researcher administered questionnaire following a 5-point Likert scale 

was used in addition to interview guide and observation checklist. The population under study 

included 225 people with a sample size of 147 people (145 people were accessed) making the 

response rate to be 98.5%. Data analysis was done using descriptive statistics and regression. 

 

5.1. Discussion on the findings   

Basing on the study findings in chapter four, the discussions of the findings have been made 

objective by objective as follows. 

  

5.1.1 Community participation and performance of NUSAF 

From regression results, community participation was  the most significant predictor affecting 

the performance of NUSAF project and some of the factors of community participation that 

affected the performance of the project were; community participation in project identification; 

community participation in project implementation; community participation in attendance of 
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planning meetings for sub- projects; contributions of community group members during 

meetings and finally, the mobilization skills used by community group members during 

meetings.  

 These results were in line with earlier findings that in a participatory approach (community 

participation), stakeholders are identified, mobilized and supported, and participation structures 

are put in place (Community participation & mobilization handbook, September 2003). Opolot, 

(2003) while citing Kapirir, (1995) argued that participation for development is where both the 

communities and outsiders organize and hold  meetings in a favorable environment for active 

participation to analyse the situation and come up with solutions to the problem. Hannah, (2008), 

also holds the view that bringing a range of major groups and stakeholders „around the table‟ to 

discuss, exchange knowledge and develop initiatives is critical for the success of projects/ 

Programmes, as it raises awareness and disseminates information to a wider audience. 

Katarikawe citing Tsenoli, (1995), further advanced that the stronger the form of involvement in 

participation, the better the outcome and for effectiveness, participation should allow the 

involvement of the target community in the initiation, conception, implementation, monitoring 

and evaluation of projects. Karl, (2000) noted that projects more likely achieve objectives if they 

have been identified, designed, implemented and evaluated with the participation of the people 

most affected by them.  ODA, 1995 also holds the view that community participation ensures 

project sustainability by making people committed to carrying on the activity after aid stops in 

addition to helping in the development of skills and confidence of community members.  
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5.1.2. Civil society participation and performance of NUSAF 

From regression analysis of civil society participation as the third most significant predictor and 

some of the factors of civil society participation that affected the performance of NUSAF were; 

consistency in the provision of quality service; possession of required knowledge on project 

issues when training community members; provision of services without fumbling around; ease 

of reaching the appropriate service providers (civil society officials) in person; ease of reaching 

the appropriate service providers (civil society officials) by telephone; convenience of the 

location of service access points to community members; listening to the problems of community 

members by civil society officials and demonstration of understanding and concern; 

determination of community members‟ specific objectives first before offering the service(s) to 

them; consistency in the level of service(s) provided and ensuring that services provided are in 

line with what community members require; and finally, affordability of the cost of services 

provided to community members. 

These results were in line with (ODA, 1995)‟s contention that the purpose of aid is to enhance 

the economic and social development and well-being of recipients. This means fully taking into 

account recipients' views on objectives and how they are to be achieved (ODA, 1995). Bourne & 

Walker, (2005) as cited by Roumboutsos & Latinas, (2003) pointed out the importance of 

possession of the right skills and knowledge in service provision as they asserted that project 

managers require keen analytical and intuitive skills to identify stakeholders and work with them 

to understand their expectations in order to influence them to support and contribute to the 

project. Twigg, et al, (2001) advanced that the practice of participation is complex and full of 

challenges as the skills and the attitudes it requires from its practitioners are not easily acquired.  
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5.1.3. Local Government participation and performance of NUSAF 

Local Government participation had no effect on the performance of NUSAF project in 

empowering the poor communities as regression results showed the insignificance of its effect. 

This confirms findings that the Local Government technical staff  do not see value added from 

engaging community participation  as they have a negative attitude on the capability, knowledge 

and expertise of the public, the community organizations and even NGOs that operate at the 

grassroots (Joseph, 2007). He further advanced that resource constraints (both human and 

financial for citizens‟ participation are inadequate) and logistical constraints limit the provision 

of extension services to the community by Lower Local Government technical staff leading to 

one time consultative meeting with the community which has minimal or no impact at all. 

 

5.1.4. Corruption and performance of NUSAF 

Regression results show that corruption second most significant predictor affecting the 

performance of NUSAF in empowering the poor communities and some of the factors under 

corruption that affected the project performance were; payment of money by community 

members for their project proposals to be funded and recommendation and funding projects 

belonging to relatives by the officials in charge among others. These results were in conformity 

to earlier findings. For example (Tumwesigye, 2004) argued that corruption leads to making 

wrong choices when selecting on projects to be undertaken. Although Tumwesigye, (2004)‟s 

argument had a gap in explaining how making wrong choices of projects to be implemented 

affect the quality of services, findings from this study fulfills this gap as it revealed that 

corruption in the form of payment of  money by community members for  their project proposals 

to be funded and recommendation and funding projects belonging to relatives by the officials in 
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charge made the majority of poor people who lacked the money to pay for bribe and relatives to 

help them benefit from the project never benefited from the project meant to empower the 

poorest of the poor. Kahkonen, et al. (1997) advanced that the impact of corruption affects all as 

it results in to selective and poor public service delivery. Ruzindana et al. (1998) further 

observed that corruption leads to economic waste and inefficiency because of its effects on 

resource allocation. 

 

5.2. Conclusions 

Based on the study findings and discussions, conclusions were made objective by objective as 

follows. 

 

5.2.1. Community participation and performance of NUSAF 

Community participation was found out to be the dimension with the highest effect on the 

performance of NUSAF project. This implies that the performance of the project could be 

improved if the significant factors under community participation that are affecting the 

performance of NUSAF are improved upon.  

 

5.2.2. Civil society participation and performance of NUSAF 

Civil society participation had the third highest effect on the performance of NUSAF projects 

and under civil society participation dimension, it was noted that a number of factors were 

affecting the performance of NUSAF in empowering the poor communities and unless these 
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factors are addressed, then the project might not achieve its performance objective of 

empowering the poor. 

 

5.2.3. Local government participation and performance of NUSAF 

Local Government participation had no effect on the performance of NUSAF project in 

empowering the poor communities as regression results showed the insignificance of its effect. 

This however does not mean that they should be left out in the implementation of the project as 

the struggle to empower the poor is a collective effort of all the different stakeholders. There is 

therefore need to address the factors limiting active and proper participation of local government 

in the implementation of NUSAF project. 

 

5.2.4. Corruption and performance of NUSAF 

Corruption was found out to be the dimension with the second highest effect on the performance 

of NUSAF (empowerment of communities). It was noted from the analysis that when corruption 

increases, then chances of improving NUSAF project performance are likely to increase and vice 

versa. This situation occurred because the majority of people who benefited from NUSAF had to 

pay money in order for their project proposals to be funded implying that for someone to be 

empowered by NUSAF, then he/she must bribe in order for their projects to be funded. Those 

who did not pay bribe never benefited from the project as their projects were not funded meaning 

that they were not empowered by NUSAF.  This situation is not desirable for the success of 

project meant to benefit the “poorest of the poor” and it should be addressed in order to ensure 

that the project empowers the poor as planned. 
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5.3.0. Recommendations  

Recommendations to the study findings have been made objective by objective as follows. 

 

5.3.1. Community participation and performance of NUSAF 

         NUSAF project should encourage and uphold meaningful community participation in all 

the aspects of the project right from project inception including all phases to strengthen service 

appropriateness, relevance, efficiency and effectiveness. The project should ensure that 

participation strongly supports commitment, concentration and membership in planning, 

organizing, implementing, collecting and analyzing data, documenting and disseminating 

information, and utilizing information for decision making to guarantee realization of quality and 

community empowerment.  

Future projects should target the already established groups with a common purpose 

instead of making people to form groups comprising of members who don‟t know each other 

very well and with different interests. Community groups were formed at a time when most of 

the people were in IDP camps and it was difficult to use the formal groups as people were 

scattered. Most of the groups that benefited from NUSAF were formed just for the purpose of 

receiving NUSAF sub-projects funds and after that, each and every group member took their 

shares. This caused low level of community participation in group projects and it is the reason 

why most of the community groups got abandoned by the members. Future projects should use 

the formal community groups with a common purpose like farmer groups, community saving 

groups and cooperative groups among others as vital entry points for improving livelihoods and 

incomes of community members. 
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5.3.2. Civil society participation and performance of NUSAF 

Functional civil society organisations in the district should be engaged by NUSAF to 

carry out facilitation and implementation of community projects by forming a strategic alliance 

with them. Civil society organisations providing services to community members should have 

staff with appropriate demeanor, and appropriate knowledge and skills in specific areas required 

for the success of community projects. This can be done by developing terms of reference for 

civil society organisations by NUSAF technical people on community capacity building in 

participatory planning and project management. This will help in enabling community members 

to acquire skills and knowledge in project management which they can later on use to sustain 

their projects and achieve greater benefits from such projects. The location of service points 

should be accessible to community members and service providers should determine the needs of 

community members before offering services so that the needs of community members are met. 

The CSOs were using different approaches and methodologies in the training of NUSAF 

community members and since these trainers (practitioners) target the same communities, there 

is need to harmonize these approaches and methodologies in order to make it simpler for the 

community members to understand and adopt. When this problem is addressed conflicts will be 

reduced and efforts of the practitioners will be consistent and complimentary resulting in to a 

greater achievement in mobilization impact. The development of experience sharing through 

workshops should be carried out and this should involve the institutions engaged in poverty 

reduction interventions. This will help the various stakeholders to improve on their various 

project implementation activities and processes as a number of risks will be avoided after sharing 

the experience. Compilation of lessons learnt and the development of action points can also help 

greatly in the improvement of NUSAF two. 
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5.3.3. Local Government participation and performance of NUSAF 

            Despite the existence of an excellent and elaborate decentralization policy and structure, 

its implementation and especially its deepening to the grassroots is constrained by attitudinal 

change, financial constraints, human resource capacity and inadequate supportive structures. To 

ensure that the decentralization policy through Local Government participation in the 

implementation of NUSAF makes a significant improvement in the well being of communities, 

efforts of all development actors including development partners should be mobilized to support 

sustainable mechanisms for facilitating community participation. This can be enhanced by the 

good will of the Local Government officials, political leaders and local government technocrats. 

This will enable the achievement of development and since development is about people 

participating in decision –making and implementation that will affect their position and their 

future, the community as one of the major stakeholders in project implementation   should be 

supported by Local Government officials and other stakeholders to actively become involved 

throughout the implementation process of NUSAF project cycle and to achieve the above, 

facilities, resources and technical skills amidst sound relations between and among the various 

stakeholders should be available through out. 

It is also recommended that in order to ensure effective delivery of services to the poor 

and ensure utilization of financial resources within Local Governments, sector ministries 

involved in the implementation of NUSAF should develop clear benchmarks for measuring 

performance by Local Governments. The benchmarks will therefore be used as a basis for 

assessing the performance of the departments. Support supervision, monitoring and evaluation 

should also be intensified to facilitate quick tracking of service delivery through government 

programmes and projects like NUSAF. Capacity building and guidance is necessary for success. 
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5.3.4. Corruption and performance of NUSAF 

Community members should be sensitized on the forms of corruption and NUSAF 

project cycle. They should know that the project belongs to them not the service providers and 

the government as they do think. This will help solve the problem of “I don‟t care attitude” 

which was not only encouraging corruption practices but also causing mismanagement of 

NUSAF sub projects. Disciplinary measures should be taken from top level down to the lower 

level (beneficiaries) and vice versa to reduce on the problem of corruption and other forms of 

project mismanagement that took place during the first phase of NUSAF. Some of these 

measures should include arrests and prosecution of victims, protection of whistle blowers, 

encouraging reporting, sacking corrupt workers and enhancing training and supervision among 

others. 

Observation of construction works showed that corruption took place as classroom blocks 

and health centers (NUSAF constructed) had cracks on them and the functionality of the 

construction projects were not ensured by the constructors as planned. This can be solved by 

making the procurement cycle clear to the community project management committees and 

procurement committee in addition to putting emphasis on adherence to the procurement policy. 

The tendering process should be open and transparent and at least one or two community 

representatives and representatives from District Technical Committee should be included to 

witness the process. Community members should participate in monitoring such projects so as to 

ensure that the contractors do quality work and for them to do so, they need to be made aware of 

their rights and obligations and sensitized to fight corrupt practices and abuse of office. This 

strategy will contribute to this through increased public awareness. 
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5.4. Areas for further research 

(a) Findings showed that community participation, civil society participation and corruption 

affect NUSAF performance (community empowerment). These findings significantly explained 

only 52% of the variance in NUSAF project performance (community empowerment) leaving a 

balance of 48% unexplained. This means that there are other variables not considered in this 

study explaining the remaining 48% balance like insecurity, tradition of people, participation of 

donors and natural factors among others. This therefore calls for further research about the above 

mentioned variables perceived to be contributing the remaining 48% variation in NUSAF project 

performance. 

 

(b) This study investigated the effects of stakeholders‟ participation and corruption on the 

performance of NUSAF (community empowerment) and yet participation and absence of 

corruption alone does not guarantee community empowerment but should be capacitated by 

other factors like availability and access to health services, gender equality, ownership and 

access to land, access to clean water, having information and access to good markets for farm 

produce among others. There is therefore need to carry out research on other factors that affect 

project performance other than the ones captured by this study. 

 

 

 

 

 

 

 

 



 

 

94 

REFERENCES 

 

ACORD, (2003). Mainstreaming HIV/AIDS Using a Community Led Rights Based Approach, a 

Case Study of ACORD Tanzania. 

Amin, M. (2005) Social Science Research, Conception, Methodology and Analysis; Makerere 

University. 

Aubel Judy, (1999). “Participatory Program Evaluation Manual – Involving Program 

Stakeholders in the Evaluation Process”. Catholic Relief Services, Child Survival and 

Technical Support Project. Retrieved on 10/6/2009 from http://www.child 

survival.com/features/ bookmarks/pemanual.cfm  

Beinebyabo Adrian, (2007). Effects of Corruption on Service Delivery in Uganda Police Force. 

Un-published Masters Thesis, Uganda Management Institute, Kampala. 

Belliethathan, Yitbarek & Araya, (2008). Civil Society Participation in International 

Environmental Governance: Ethiopia 

Berger-Bartlett H. and Craig T. (2002). The Challenge of Stakeholder Participation: examples of 

evaluation projects from the Youth justice context. Paper presented at the 2002 

Australasian Evaluation Society International Conference. October/ November 2002 – 

Wollongong. Australia. In http://www.evaluationcanada.ca/distribution/ 20021030_berger-

bartlett_heidi_craig_toni.pdf 

Boyne, A.G. (2000). Sources of public service improvement; A critical review and research 

agenda. A paper presented at a workshop on networks management and new patterns of 

governance. Barcelona, 4
th

- 5
th

 October 2002. 

C.R. Kothari, (1990). Research Methodology, Methods and techniques. 

 



 

 

95 

Canadian International Development Agency ( 1997) . Indicators of Participation and 

empowerment. “The Why and How of Gender-Sensitive Indicators: A Project Level 

Handbook.” 

Candia, S, (2008, May 28). Museveni grills Arua district NUSAF technical officer. Adungu. 

Retrieved March 21, 2009, from (http://www.adungu.org/?p=106) 

Caxton, R. (2003). An Analysis of conflict between NGOs and Local Government on 

implementation of Education and Health Programs. Un published Masters thesis of 

Uganda Management Institute, Kampala.  

Ccori Daniel Jesus and Solis Antonio Pozo (2007). Institutionalizing Monitoring and Evaluation 

IFAD-Cofinanced Projects in Latin America and the Caribbean. Summary of surveys of 

directors and officers of monitoring and evaluation units, 2004 and 2007. Programme for 

Strengthening the Regional Capacity for Monitoring and Evaluation of Rural Poverty-

Alleviation Projects in Latin America and the Caribbean –PREVAL and IFAD. 

www.preval.org. TAG 700 IFAD-DESCO Agreement. Working Documents Series No. 3.  

Coetzee, J.K. Graaff, J. Hendricks, F. & Wood, G. eds. (2001). Development. Theory, Policy and 

Practice. Cape Town : Oxford university Press Southern Africa. 

Cohen, Jean L., and Andrew Arato. (1992). Civil Society and Political Theory. Cambridge, MA: 

MIT Press. In Gemmill, Barbara; and Amimbola, Bamidele-Izu. (2002). “The Role of 

NGOs and Civil Society in Global Environmental Governance”, in Eds. D Esty & M 

Ivanova, Global Environmental Governance: Options and Opportunities. 1-24.Yale 

School of Forestry and Environmental Studies. 

 

 

http://www.adungu.org/?p=106%20/%20_blank


 

 

96 

Collier, P; Elliott, V.L; Hegre, H; Hoeffler,A; Reynal-Q.M; and Sambanis, N. (2003). Breaking 

the Conflict Trap: Civil War Development Policy. World Bank and Oxford University 

Press, Washington DC. A World Bank Policy Research Report. 

David, Bryde, (2008). Perceptions of the Impact of Project Sponsorship Practices on Project 

Success. Journal of International Project Management Association (IPMA). 26/issue 

8/2008. 

Davidson, C. H. et al, (2006). “Truths and Myths about Community Participation in Post-

Disaster Housing Projects”, Habitat, Vol. 31, Issue 1, pp.100-115. Retrieved June, 12, 

2009 from http://kerrn.org/pdf/davidsonetal2006.pdf  

E J Van Rooyen, (2007). Reflection of Public Participation in the Context of Good Governance. 

African Journal of Public Affairs Vol 1 No.1, December 2007. Published by African 

Consortium of Public Administration (2007) ISSN 1997-7441. 

Edward, et al. (1997); Making a Difference; NGOs and Development in a Changing World, 

Earthscan publishers, London. 

Eriku, J (2008, March 9). World Bank extends NUSAF project. Monitor. Retrieved April 23, 

2009, from http://allafrica.com/stories/200803100294.html 

Fitzgerald. P.E, (2009); Information Systems Discipline; Faculty of Business, University of the 

Sunshine Coast, maroochydore,Queensland, Australia Efitzger@usc.edu.au.  

Hannah.S, (2008); Enhancing the role of Major Groups and Stakeholders in the implementation 

of UNEP‟s Programme of Work 2010-11; A paper by Stakeholder Forum for a 

Sustainable Future. 

Hoeffler, A. and Reynal- Querol,M. (2003). Measuring the cost of conflict. 

http://www.globalsecurity.org/military/world/war/index.html.  

http://kerrn.org/pdf/davidsonetal2006.pdf
http://allafrica.com/stories/200803100294.html%20/%20_blank
http://www.globalsecurity.org/military/world/war/index.html%20/%20_blank


 

 

97 

International Displacement Monitoring Centre, (2005). Global Statistics. 

Jan Egeland, (2003). Uganda Civil War, 

http://www.globalsecurity.org/military/world/war/uganda.ht Retrieved on 13/5/2009. 

Janelle Plummer (1999). Municipalities and Community Participation: A Sourcebook for 

Capacity Building   

Jean Pike, (2009). The World at War: Retrieved on May 13, 2009 

from http://www.globalsecurity.org/military/world/war/index.html.  

Joseph Kayuza, (2007). Participatory Development Management-Uganda Experience. Ministry 

of Local Government, Uganda. Retrieved on 23/4/2009 from 

http://unpan1.un.org/intradoc/groups/public/documents/UN/UNPAN030836.pdf. 

Kapirir Monica: Community Participation for Sustainable development, Community 

Development Resource Network CDRN July 1995.  

Kahkonen, S.P; Meagher & Bestelaev T.V. (1997). Governance and private sector development. 

A paper presented at the regional ministerial seminar on Good Governance for Private 

Sector Development in Africa, Lake Victoria hotel, Entebbe, Uganda, 16
th

- 19
th

 March 

1997. 

Karl Marilee (2000). Monitoring and evaluating stakeholder participation in agriculture and rural 

development projects: a literature review. In http://www.fao.org/sd/PPdirect/PPre 

Kasozi A.B.K (1994). The social origin of violence in Uganda 1964-1985; Kampala: fountain 

Publishers Ltd. 

Katarikawe Charles, (2006). Community Participation in Urban Public Service Delivery in 

Uganda. Un published Masters thesis of Uganda Management Institute, Kampala. 

 

http://www.globalsecurity.org/military/world/war/uganda.ht%20Retrieved%20on%2013/5/2009
http://www.globalsecurity.org/military/world/war/index.html%20/%20_blank
http://unpan1.un.org/intradoc/groups/public/documents/UN/UNPAN030836.pdf%20/%20_blank
http://www.fao.org/sd/PPdirect/PPre


 

 

98 

Khang B.B & Moe T.L, (2008). Project Success Criteria and Factors for International 

Development Projects: A life-cycle-Based Framework. Project Management Journal 39 

No.1, March 2008. 

Lengsenth, P. & Rick, S. (1996). The role of a national integrity system in fighting corruption. 

EDI Washington DC. World Bank. 

Lukwiya, P, (2007). Poverty reigns despite big relief. MS Uganda newsletter. Retrieved on April 

20, 2009, from http://wwww.ms.dk/sw88090.asp  

Mackay K. (2006). Institutionalization of Monitoring and Evaluation Systems to Improve Public 

Sector Management. Evaluation Capacity Development Working Paper Series – No. 15, 

January 2006. The World Bank, Washington D.C. In www.world bank.org. 

Mackay Opolot, (2003). An Analysis of factors that Affect Participation of Grassroots 

Communities in Local Government Programmes in Uganda. Un published Masters thesis 

of Uganda Management Institute, Kampala. 

Magaju ,J.P (1996) Uganda‟s Decade of Reforms (1986- 1996); Kampala: Fountain Publishers 

Ltd. 

Ministry of Local Government, (September, 2003). Participants Handbook on Civil society 

organizations and Public Private Partnerships.  

Ministry of Local Government, (September, 2003). Participants Handbook on Community 

Participation and Mobilisation.  

Mugenda and Mugenda, (1999). Research Methods (Rev.ed).Nairobi. Kenya. 

Muhabwe, N, (2002). Challenges to community empowerment. A paper prepared for a workshop 

entitled “Decentralisation and Community Empowerment: Sharing Lessons and 

Designing Actions” in Safari park hotel, Nairobi, Kenya, 25
th

- 28
th

 March 2002. 

http://wwww.ms.dk/sw88090.asp%20/%20_blank


 

 

99 

Mutibwa Phares, (1992). Uganda since Independence . A story of unfulfilled Hope; Kampala : 

Fountain Publishers Ltd. 

Naidoo, Kumi. ( 2003). Civil Society, Governance and Globalisation, World Bank Presidential 

Fellows Lecture, World Bank, Washington, DC.  

Norbert Mao, (2007, May 21). Crafty elite have derailed NUSAF. New Vision. Retrieved March 

15, 2009, from http://www.newvision.co.ug/D/8/20/566434 

Oberthur, Sebastian., Matthias Buck, Sebastian Muller, Stefanie Pfahl and Richard 

G.Tarasofsky. (2002). Participation of Non-Governmental Organizations in International 

Environmental Governance: Legal Basis and Practical Experience. Final Report 

published on behalf of the Umweltbundesamt. 

Okino, P, (2008, August 27). Northern Uganda corruption probe leads to further arrests. 

Published by Jean- Francois Drancois Darcq (institute for war and peace reporting. 

Retrieved April 14, 2009, from 

http://www.mailarchive.com/jfdinfo@googlegroups.com/msg00056.html  

Omara, G, (2008, August 13). NUSAF has released more funds for Apac and Oyam. New 

Vision. Retrieved March 20, 2009, from 

http://ugandaspotlight.wordpress.com/2008/08/13/nusaf-has-released-more-funds- for-

apac-and-oyam. 

Overseas Development Agency (ODA), (April, 1995). Note on Enhancing Stakeholder 

Participation in Aid Activities. 

 

 

 

http://www.newvision.co.ug/D/8/20/566434%20/%20_blank
http://www.mail-archive.com/jfdinfo@googlegroups.com/msg00056.html%20/%20_blank
http://ugandaspotlight.wordpress.com/2008/08/13/nusaf-has-released-more-funds-%20for-apac-and-oyam.
http://ugandaspotlight.wordpress.com/2008/08/13/nusaf-has-released-more-funds-%20for-apac-and-oyam.


 

 

100 

Rao & Walton, (2004a & 2004b). NUSAF community reconciliation and conflict management 

empower communities in a post conflict setting. Report No. 269 December 2006). 

Retrieved April 15, 2009, from 

http://www.worldbank.org/afr/findings/english/find269.pdf   

Republic of Uganda, (2000). Prevention of Corruption Act. Laws of Uganda. Vol. V111, CAP 

168. Entebbe UPPC. 

Roper, L., Utz, E, and Harvey, J. (2006). The Tsunami Learning Project: Lessons for Grant 

makers in Natural Disaster Response. Grant makers Without Borders, Boston, MA. 

Retrieved on June 21,2009, from http://www.internationaldonors.org/issues/pdf/tlp_full-

report.pdf 

Roumboutsos, A.& Latinas N, (2003). Project Stakeholders‟ Power Distribution. A System‟s 

Approach to Uncertainty Management. Aegean Working Papers Issue 1, December 2003. 

Retrieved on 6/5/2009 from http://www.stt.aegean.gr/AWP/AWP1_0106.pdf 

Ruzindana, A. (1989). Corruption and mismanagement in government. A paper presented at the 

seminar on Uganda‟s Economy. Sheraton Hotel, Kampala, Uganda. 

Ruzindana, A. Lengsenth, P; & Gakwandi, A. (1998) Fighting corruption in Uganda: The 

process of building National Integrity Systems. Fountain publishers, Kampala, Uganda. 

Sharma, M, (2007). Community Participation in Community-Based rehabilitation Programmes. 

Asia Pacific Disability Rehabilitation Journal. Retrieved April 16, 2009, from 

http://www.aifo.it/english/resources/online/apdrj/apdrj207/com_participation.pdf. 

Tumwesigye, J. (2004).The impact of corruption on the implementation of poverty action fund 

programmes in Uganda. A paper presented to participants at the Regional post National 

Integrity Survey (NIS) at Kolping hall, Hoima, Uganda. 

http://www.worldbank.org/afr/findings/english/find269.pdf%20retrieved%20%20/%20_blank
http://www.internationaldonors.org/issues/pdf/tlp_full-report.pdf
http://www.internationaldonors.org/issues/pdf/tlp_full-report.pdf
http://www.stt.aegean.gr/AWP/AWP1_0106.pdf%20/%20_blank


 

 

101 

Turmusani M, Vreede A and Wirz SL (2002). Some ethical issues in community based 

rehabilitation initiatives in developing countries. 

Twigg, J. et al, (2001). “Guidance Notes on Participation and Accountability”, Benfield Hazard 

Research Centre, London. Retrieved on April 15, 2009 from 

http://www.benfieldhrc.org/activities/misc_papers/PA%20text.pdf 

UNDP (1997). Who are the Question-makers – A Participatory Evaluation Handbook. OESP. In  

             http://www.undp.org/eo/documents/who.htm. 

UNDP, (2002). Handbook on Monitoring and Evaluation for Results. New York: United Nations 

Development Program, Office of Evaluation and Strategic Planning. 

UNICEF, International HIV/AIDS Alliance and Save the Children (2005). Guide to Monitoring  

           and Evaluation Response for Children Orphaned and Made Vulnerable by  HIV/AIDS. In            

www.savethechildren.nl/pro jecten/best/ 

United Nations Organisation,  (2001) . United Nations Development Program engagement with  

 civil society. Retrieved on 17/6/2009 from http://www.undp.org/partners/civil_society/ 

Vivek M., Ramasankar P., Murty V.R, Agarwal S. and Parmesh S. Case study of Andhra 

Pradesh, India: Improving Health Service through Community Score Cards. A  case study 

for the workshop on application of social accountability mechanisms in CDD & 

Decentralization programme in South Asia: Experiences from pilot projects in 

Hyderabad, India, published in March 2007 in Social Accountability Series. South Asia 

Sustainable Development Department. Note 1. August 2007.  

Webstar New World College Dictionary. Definition of stakeholder. Retrieved on April 14, 2009, 

from http://www.mariosalexandrou.com/definition/stakeholder.asp 

 

http://www.benfieldhrc.org/activities/misc_papers/PA%20text.pdf
http://www.undp.org/eo/documents/who.htm
http://www.savethechildren.nl/pro%20jecten/best/
http://www.mariosalexandrou.com/definition/stakeholder.asp


 

 

102 

Wisner, B. and Adams, J. (2003). “Environmental Health in Emergencies and Disasters: A 

Practical Guide”. World Health Organization, Geneva. Retrieved on June 21, 2009,  from 

http://www.who.int/water_sanitation_health/hygiene/emergencies/em2002chap15.pdf  

World Bank, (1996). Participation Sourcebook, Washington D.C. 

World Bank, (2002). A Sourcebook for Poverty Reduction Strategies, Washington D.C. 

World Bank, (2002). Community Participation in Post-Disaster Reconstruction: Lessons learned 

from the Maharashtra Emergency Earthquake Rehabilitation Program, World Bank, 

Washington DC http://go.worldbank.org/KT7M4G9810.  

Zewde, Yitagesu, (2006). The role, mandates of CSOs. Discussion paper presented on at the 

CSO Internal Dialogue II, organized by UECSO, 3 August 2006. Retrieved on 14/6/2009 

from www.crdaethiopia.org/Documents/Assesment%20of%20NGOs%20Operating%20 

Environment  %20in%20Ethiopia.PDF 

Zeithaml, Parasurama & Berry, (1990). SERVQUAL model- an instrument for measuring quality 

service. 

http://www.who.int/water_sanitation_health/hygiene/emergencies/em2002chap15.pdf
http://go.worldbank.org/KT7M4G9810
http://www.crdaethiopia.org/Documents/Assesment%20of%20NGOs%20Operating%20/%20_blank


 

 

xv 

APPENDIX 1. QUESTIONNAIRE USED FOR THE STUDY 

 SECTION A: BACK GROUND INFORMATION  

1 Sex      1. Male    

2.  Female 

2 Age 1. 15-19   

2. 20-24  

3.  25-29 

4. 30-34  

5. 35-39  

6. 40-44   

7. 45-49  

8. 50 > 

3 Marital status 1. Single 

2. Married  

3 widow(er)  

4. Divorced  

5. Others (specify)……… 

4 Level of education 1. Primary and below 

2. Secondary  

3. Tertiary  

4. University  

5. Others (specify)………. 

5 Occupation  1. Student  

2. Peasant Farmer  

3. Trader  

4.Teacher 

5.  Others (specify)……… 

 

Please tick (√) on a scale of 1-5 how you strongly agree or disagree with the following 

statements. 

 

 1 2 3 4 5 

 Strongly 

Disagree 

Disagree Neither Agree nor 

Disagree 

Agree Strongly 

Agree 

 
 

 
SECTION B: LEVEL OF COMMUNITY PARTICIPATION 1 2 3 4 5 

1 Our group members participate highly in Project identification.       

2 Our group members participate highly in project planning.       

3 Our group members participate highly in project implementation.      



 

 

xvi 

  

 

 

 1 2 3 4 5 

 Strongly 

Disagree 

Disagree Neither 

Agree nor 

Disagree 

Agree Strongly 

Agree 

 

  1 2 3 4 5 

4 Our group members participate highly in project monitoring 

& evaluation. 
     

5 Our group members hold meetings for sub-projects after 

every month. 

     

6 The level of our attendance to group meetings is very high.      

7 The participation of our group members in attendance of 

planning meetings for sub- projects is high. 

     

8 The contributions of our group members during meetings are 

very high. 

     

9 Project leaders dominate group meetings as others are not 

allowed to contribute. 

     

10 Agreed plans by our group members during meetings are put 

in to implementation.  

     

11 Our participation in group meetings is very important for our 

project success. 

     

12 The mobilization skills used by our group members when 

there is a meeting are very good. 

     

13 Our group members contribute money for our project.      

14 Our group members mobilize local materials for our project.      

15 Our group members contribute labour for the maintenance of 

NUSAF community projects (boreholes, roads, etc). 

     

 SECTION C: LEVEL OF EMPOWERMENT 1 2 3 4 5 

16 Our group members are able to come together and identify 

problems affecting our project(s). 

     

17 Our group members are able to come up with appropriate 

solutions to the problems affecting our project without help 

from non group members. 

     

18 Our group members are able to make decisions regarding 

running of the group without interference from non members. 
     

19 Our group members are able to ask our leaders to explain their 

actions regarding the proper running of the group project(s). 

     

20 Our group members are capable of developing plans which 

can enable us achieve solutions to our problems. 
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21 Our group members are capable of coordinating the 

implementation of the planned activities by themselves. 

     

 

 1 2 3 4 5 

 Strongly 

Disagree 

Disagree Neither 

Agree nor 

Disagree 

Agree Strongly 

Agree 

 

  1 2 3 4 5 

22 Our group members are capable of managing group finances 

by putting them to the right use. 

     

23 Our group members are capable of managing our project 

equipment and facilities by putting them to the right use. 

     

24 Our group members are willing to raise their contributions in 

terms of money. 

     

25 Our group members are willing to raise contributions in terms 

of labour provision for our project. 

     

26 Our group members raise contributions of local materials for 

our group project. 

     

 SECTION D: LEVEL OF LOCAL GOVERNMENT 

PARTICIPATION 

 

1 2 3 4 5 

27 Local government officials participate highly in training 

community members on project proposal writing.  

     

28  Local government officials are free and fair (transparent) 

when appraising community project proposals. 

     

29 Local government officials transmit the funds to community 

groups promptly. 

     

30 Local government officials conduct field visits (monitoring 

and evaluation) to check on our project performance. 

     

31 Local government officials give us feedbacks after checking 

on our project performance. 

     

32 Local government officials inform us on appropriate actions 

which we should take to improve on our project performance. 

     

33 Local government officials (technical staff) participate highly 

in the supervision of NUSAF community projects (roads, 

boreholes, classroom and health centers). 

     

34 Local government officials provide us with opportunities for 

field exchange visits to check on the performance of other 

NUSAF projects elsewhere. 

     



 

 

xviii 

 

 

 

 1 2 3 4 5 

 Strongly 

Disagree 

Disagree Neither 

Agree nor 

Disagree 

Agree Strongly 

Agree 

 

  1 2 3 4 5 

35 Local government officials open the door for us to approach 

them any time for help on NUSAF issues. 

     

36 Local government officials attend to us and provide 

appropriate answers to our problems when we approach them. 

     

37 Local government officials organize stakeholder meetings to 

sensitize us on NUSAF monthly. 

     

38 The level of attendance to NUSAF stakeholder meetings by 

local government officials is very high. 

     

39 The contributions of Local government officials during 

stakeholder meetings for NUSAF projects are very high. 

     

40 Leaders heading NUSAF District Technical Planning 

Committee and NUSAF District Executive Committee 

dominate stakeholder meetings as others are not allowed to 

contribute.  

     

41 We were highly sensitized on NUSAF project by local 

government officials. 

     

42 Local government officials award tender on projects which 

can not be done by community members. 

     

43 The people awarded tender to carry out works and supplies do 

quality work. 

     

 SECTION E: LEVEL OF CIVIL SOCIETY  

PARTICIPATION 

1 2 3 4 5 

44 Civil society organization officials open the door for us to 

approach them any time for help on NUSAF issues. 

     

45 All of our service providers (civil society officials) provide 

the same quality of service to us all the time. 

     

46 Service providers (civil society officials) are willing to 

answer our questions for the first time. 

     

47 Service providers know what they are doing most of the times 

when they are training us. 
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48 Service providers (civil society officials) provide services to 

us without fumbling around. 

     

 

 

 1 2 3 4 5 

 Strongly 

Disagree 

Disagree Neither 

Agree nor 

Disagree 

Agree Strongly 

Agree 

 

  1 2 3 4 5 

49 It‟s easy for us to reach the appropriate service providers 

(civil society officials) in person.   

     

50  It‟s easy for us to reach the appropriate service providers 

(civil society officials) by telephone. 

     

51 Service access points are conveniently located for us.      

52 When we contact service points, service providers (civil 

society officials) listen to our problems and demonstrate 

understanding and concern. 

     

53 Service providers (civil society officials) explain clearly the 

various options available to particular questions we ask. 

     

54 Service providers (civil society officials) try to determine 

what our specific objectives are, before offering the service(s) 

to us. 

     

55  Level of service(s) provided by civil society officials is 

consistent and in line with what we require.  

     

56  The cost of service(s) provided by service providers (civil 

society officials) is affordable to us.  

     

57  Civil society officials participate highly in checking our 

progress after training us on how to manage our projects. 

     

58 Civil society officials give us proper advice on action to be 

taken after checking on our project performance. 

     

 SECTION D: CORRUPTION 1 2 3 4 5 

59 Our project proposals are only accepted when we pay some 

little money. 

     

60 We have to pay money for our project proposals to be funded.      

61 We have ever paid money to facilitate the operations of 

service providers. 
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62 We receive minimal service from service providers if we 

don‟t pay them. 

     

 

 

 1 2 3 4 5 

 Strongly 

Disagree 

Disagree Neither 

Agree nor 

Disagree 

Agree Strongly 

Agree 

 

63 Service providers receive gifts for the services they provide to 

us. 

     

64 Service providers are given presents when they come to 

inspect our projects. 

     

65 Project appraisal officials recommend and fund projects 

belonging to their relatives. 

     

66 Some vital information is disclosed to us by service providers 

when we pay some money to them. 

     

67 Members who don‟t pay service providers are expelled from 

the group. 

     

68 Project group leaders pay us in order to be selected to lead us.      

69 Personal interests of our group leaders override all other 

issues concerning our group project. 
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APPENDIX 2 

INTERVIEW GUIDE FOR COMMUNITY GROUP PROJECT LEADERS (KEY 

INFORMANTS). 

1. What problems are community members facing in the implementation of NUSAF project?  

2. Do community group members participate fully in the project? 

3. What activities do they participate in?  

4. Are your group members capable of developing plans which can enable them to achieve 

solutions to their problems? 

5. Are your group members capable of coordinating the implementation of the planned activities 

themselves?  

6. Are your group members capable of managing the group resources like finances, project 

equipment and facilities by putting them to the right use? 

7. Have you ever had cases of resource mismanagement in your group? 

8. What are some of the resource challenges being faced by communities in the implementation 

of the project? 

9. What have been done to reduce on those challenges? 
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APPENDIX 3 

OBSERVATION TOOL 

 Conditions of NUSAF constructed structures (schools, health centers). 

 Conditions of NUSAF roads. 

 Conditions of NUSAF constructed boreholes 

 Reaction to sensitive issues like corruption and general performance of NUSAF projects 

among others.  

 Conditions of respondents (NUSAF community members) shelter. 

 Living conditions of NUSAF community members  
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APPENDIX 4 

INTERVIEW GUIDE FOR THE CIVIL SOCIETY ORGANISATIONS. 

1. What challenges are you facing with training NUSAF community members? 

2. What challenges are you facing with training local government officials? 

3. What challenges are you facing in monitoring progress of your activities?  

4. What is your opinion on corruption and performance  of NUSAF faze one? 

5. Corruption manifests itself in many forms. Which ones do you think are closely linked to 

NUSAF phase one?  

6. What should be done to reduce/stop on the problem of corruption in NUSAF? 

7. What measures in your opinion should be taken to improve NUSAF project performance?  
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APPENDIX. 5 

INTERVIEW GUIDE FOR LOCAL GOVERNMENT OFFICIALS 

1.  Are you facing any challenge regarding NUSAF implementation? 

2.  What challenges are you facing in carrying out Project appraisal? 

3.  What challenges are you facing in carrying out Project funding?  

4. What challenges are you facing in carrying out Project monitoring & evaluation? 

5. What measures have been taken to reduce/solve the above challenges? 

6. What is your opinion on corruption and performance of NUSAF phase one? 

7. Corruption manifests itself in many forms. Which ones do you think are closely linked to 

NUSAF phase one?  

8. What should be done to reduce/stop on the problem of corruption in NUSAF? 

9. What measures in your opinion should be taken to improve NUSAF project implementation in 

Lira and make things work better (as planned)?  
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APPENDIX. 6 

 

Morgan and Krejcie‟s table for determining sample size from a given population 

Note: “N” is population size; “S” is sample size 

N S N S N S N S N S 

10 10 100 80 280 162 800 260 2800 338 

15 14 110 86 290 165 850 265 3000 341 

20 19 120 92 300 169 900 269 3500 246 

25 24 130 97 320 175 950 274 4000 351 

30 28 140 103 340 181 1000 278 4500 351 

35 32 150 108 360 186 1100 285 5000 357 

40 36 160 113 380 181 1200 291 6000 361 

45 40 180 118 400 196 1300 297 7000 364 

50 44 190 123 420 201 1400 302 8000 367 

55 48 200 127 440 205 1500 306 9000 368 

60 52 210 132 460 210 1600 310 10000 373 

65 56 220 136 480 214 1700 313 15000 375 

70 59 230 140 500 217 1800 317 20000 377 

75 63 240 144 550 225 1900 320 30000 379 

80 66 250 148 600 234 2000 322 40000 380 

85 70 260 152 650 242 2200 327 50000 381 

90 73 270 155 700 248 2400 331 75000 382 

95 76 270 159 750 256 2600 335 100000 384 
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APPENDIX. 7 

 MAP OF UGANDA SHOWING THE LOCATION OF DISTRICTS 
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APPENDIX. 8 

MAP OF LIRA DISTRICT SHOWING THE LOCATION OF SUB COUNTIES. 

 

 

 

 

 

 

 

 

 

 


